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March 17, 2016	 2015-120

The Governor of California 
President pro Tempore of the Senate 
Speaker of the Assembly 
State Capitol 
Sacramento, California  95814

Dear Governor and Legislative Leaders:

As requested by the Joint Legislative Audit Committee, the California State Auditor presents 
this audit report concerning the methods used by the California Department of Transportation 
(Caltrans) to make spending decisions related to the Maintenance Program (program) and to 
assess the timeliness and effectiveness of the program’s funding.

This report concludes that the Caltrans division of maintenance’s (maintenance division) 
allocations and spending for field maintenance do not match key indicators of maintenance 
need. Specifically, the maintenance division developed a budget model (model) for allocating 
field maintenance funding based on key indicators of maintenance need such as traffic 
volume and climate. However, we found that the maintenance division abandoned this approach, 
and instead has based funding allocations to the 12 Caltrans districts on a simple average of 
historical spending rather than using level of maintenance performance (service scores) or 
other information about maintenance need, despite reporting to the Legislature that it was 
using a more sophisticated method. Additionally, the maintenance division’s current process for 
evaluating service scores does not provide the same in-depth information as the model would 
have provided. The maintenance division also does not use the information regarding service 
scores to strategically plan its work or to inform its funding allocations. Further, the maintenance 
division cannot demonstrate that it promptly performs certain field maintenance work. 
Specifically, data indicate that more than 30,000 service requests received by the three districts 
we audited in fiscal years 2010–11 through 2014–15 remained unresolved for more than 90 days.

Not surprisingly, we found that the maintenance division’s actual spending for field maintenance 
in the three districts we reviewed was not consistent with key indicators of need—climate and 
traffic volume. To better align allocations with field maintenance needs we recommend that the 
Legislature include language in the Budget Act that requires the maintenance division to develop 
and implement a budget model that takes into account key indicators of field maintenance need, 
such as traffic volume, climate, service scores, and any other factors it deems necessary. We 
made additional recommendations to the maintenance division to ensure that it performs field 
maintenance work consistently on highways with similar needs.

Respectfully submitted,

ELAINE M. HOWLE, CPA 
State Auditor
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Audit Highlights . . .

Our audit concerning the methods 
used by the California Department of 
Transportation (Caltrans) to make spending 
decisions related to its maintenance 
program revealed the following:

»» Caltrans’ division of maintenance 
(maintenance division)  paid $250,000 for 
development of a budget model (model) 
for allocating field maintenance funding 
based on key indicators of maintenance 
need, however it abandoned it. 

»» Although the model was not 
implemented, Caltrans reported to the 
Legislature that it is using the model to 
allocate funding to its districts.

»» The maintenance division’s process for 
evaluating maintenance performance 
scores (service scores) is lacking:

•	 It does not provide the same in-depth 
information as the model would 
have provided.

•	 It does not weight districts’ service 
scores to account for differences in 
traffic volume.

•	 It only sets performance goals 
for improving three of the many 
categories of maintenance activities 
it evaluates.

»» The maintenance division does not 
use information from districts’ service 
scores to strategically plan its work or to 
allocate  funding.

»» Spending for field maintenance was not 
consistent with key indicators of need—
traffic volume and climate.

»» The maintenance division cannot 
demonstrate that it promptly performs 
field maintenance work.

»» Caltrans’ weak cost controls over 
field maintenance work orders create 
opportunities for fraud, waste, and abuse.

Summary

Results in Brief

The California Department of Transportation (Caltrans) is 
responsible for constructing, improving, and maintaining 
California’s highway system (state highway system). This report 
focuses on Caltrans’ maintenance activities. Maintenance is 
defined by state law as the preservation and upkeep of roadway 
structures in the safe and usable condition to which they have 
been improved or constructed. Caltrans’ division of maintenance 
(maintenance division) administers the maintenance program, 
which focuses on preventative work to correct small problems 
before they grow to require more costly repairs. The maintenance 
program consists of two types of work: highway maintenance and 
field maintenance. Highway maintenance includes more significant 
work that contractors perform to repair pavement, bridges, and 
drainage culverts. Field maintenance, on the other hand, is generally 
performed by maintenance division staff and includes activities 
such as repairing minor pavement damage, clearing vegetation, and 
picking up litter. Although we reviewed the maintenance division’s 
processes for both highway maintenance and field maintenance, 
the concerns we identified relate primarily to field maintenance. 
We were asked to review district 7 (Los Angeles) and two other 
districts; we selected district 4 (Oakland) and district 6 (Fresno).

Although it developed a logical approach for addressing field 
maintenance needs, the maintenance division abandoned the 
approach. Specifically, the maintenance division never implemented 
a budget model (model) that it paid $250,000 to develop in 2009. 
Use of that model would have allowed the maintenance division 
to identify the resources needed to maintain highways with 
similar conditions at a similar level of maintenance performance 
(known as a service score). The model categorized sections of the 
state highway system into zones based on climate and on traffic 
levels, and it took into consideration the service scores for several 
maintenance activities and the inventory of road elements, such as 
bridges and tunnels. The maintenance division asserted to us that 
the model produced funding allocations that were unreasonable, 
such as the need to reduce more than 100 staff positions at district 7 
(Los Angeles); but instead of trying to determine why the model 
produced such allocations, the maintenance division decided to 
abandon it. 

We found that the maintenance division did not implement 
the zone‑level evaluation of service scores but instead samples 
conditions broadly across each district, which does not provide 
the same level of information. The maintenance division also does 
not establish goals for all categories of maintenance activities 
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it evaluates and does not use the information it gathers about 
maintenance needs to meet its service goals or to plan its work. 
For example, some districts’ service scores, which indicate the level 
of maintenance need, have remained generally low over the last 
five fiscal years. A low service score means the district has a high 
maintenance need. While the maintenance division averages the 
districts’ service scores to calculate a statewide score, it does not 
weight the districts’ scores according to traffic volumes, which 
misrepresents the status of the majority of the state’s most heavily 
used roads. When we adjusted the service scores to account for 
traffic volumes, the statewide scores fell several points.

The maintenance division also could not demonstrate that it 
uses the information on low service scores to strategically plan 
its work to address maintenance needs and improve the scores. 
Instead of holding districts accountable for improving their scores, 
the maintenance division establishes spending goals for some 
field maintenance activities. While we found that the districts 
we reviewed sometimes exceeded their spending targets, the 
corresponding service scores generally remained stagnant or even 
worsened. In addition, the three districts we reviewed could provide 
only short‑term plans for activities they intended to complete, and 
these plans did not adequately establish priorities or facilitate the 
monitoring of progress toward improving the districts’ scores. For 
example, some of the plans consisted of emails from supervisors 
that listed brief descriptions of selected activities to complete 
over the ensuing week. The maintenance division did have robust 
requirements for planning work, but it decided to do away with 
these requirements because it believed the requirements demanded 
too much time. Without adequate plans for completing field 
maintenance work, district staff have little accountability for how 
well they meet maintenance needs. 

In addition, although the maintenance division never implemented 
its model, the division has been reporting to the Legislature that 
it is using this sophisticated model to allocate field maintenance 
funding to its districts that takes into account key maintenance 
need indicators, such as traffic volume and climate. However, the 
maintenance division informed us that instead of using the model, 
it has actually been distributing funding based on a simple historical 
average of each district’s spending. In fact, we found the districts’ 
allocations remained largely unchanged from fiscal years 2010–11 
through 2014–15. As a result, the Legislature and other decision 
makers may have believed that headquarters was using a more 
robust approach to allocate funding to the districts than it actually 
was, causing those decision makers to be less likely to question 
the allocations. 
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We found that simply using historical averages to allocate field 
maintenance funding to the districts does not align with key 
indicators of field maintenance needs. For example, the two districts 
that handle the biggest percentage of the state’s traffic volume 
(43 percent) only receive 27 percent of the funding. Additionally, 
although some districts had low service scores, headquarters did 
not adjust its overall allocations to those districts to better align 
with their needs. As a result, districts may not be able to fully 
address such needs, which could delay maintenance work and 
result in more costly repairs in the future. These effects may also be 
exacerbated because headquarters is potentially underfunding the 
districts with relatively greater traffic volume. 

Because Caltrans did not implement the budget model and instead 
based its allocations of field maintenance funding on historical 
averages, it is not surprising to find that the three Caltrans 
districts we reviewed spent significantly different amounts for field 
maintenance on highways with similar indicators of maintenance 
need. For example, in comparing highway sections based on 
climate and traffic levels, we found the maintenance division spent 
significantly less per mile for field maintenance on some sections 
of highway in each district than it did on other similar sections of 
highways in those same districts. These results further indicate 
that Caltrans needs to assess whether districts are using funds in a 
manner commensurate with need. 

The maintenance division also cannot demonstrate that it 
promptly performs certain field maintenance work. Specifically, 
the maintenance division does not establish time frames for 
completing maintenance service requests (service requests) 
it receives from the public, so we calculated how long each 
service request had been outstanding. Data from Caltrans’ 
online service request system indicate that more than 30,000 service 
requests that were received through the online system by the 
three districts from fiscal years 2010–11 through 2014–15 remained 
unresolved after more than 90 days. Caltrans was unable to tell 
whether those service requests still remained incomplete or whether 
it had acted on the request and simply failed to update the system. 
In addition, districts receive service requests via methods other than 
Caltrans’ website, but the districts have poor processes for tracking 
whether they complete them. Failure to perform or delay of needed 
maintenance work can create unsafe conditions. 

Moreover, we found that the maintenance division has weak 
cost controls over field maintenance work orders, which creates 
opportunities for fraud, waste, and abuse. Specifically, our review 
of work orders found limited evidence to support whether the 
costs and resources used were reasonable and appropriate. 
Despite requirements to review and approve work orders, district 
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supervisors do not document their review and approval that 
the resources used to complete field maintenance work orders 
were necessary and appropriate and that costs were reasonable. 
Additionally, audits of field maintenance work orders that Caltrans’ 
internal auditors conducted in 2013 and 2015 found instances in 
which physical inventory counts of the chemicals used to control 
vegetation did not match recorded amounts and staff time sheets 
were not promptly reviewed and approved and had errors. These 
weak controls make resources and equipment susceptible to theft 
or misuse. 

Finally, although the maintenance division is generally managing 
highway maintenance projects appropriately, the backlog of 
pavement and drainage culverts that need maintenance work 
is increasing. The maintenance division allocates funding for 
highway maintenance proportionally to the districts based on the 
condition of pavement and bridges. In contrast, Caltrans asserts 
that it generally distributes funds for culverts equitably among the 
districts because the budget is relatively small compared to the 
identified needs of the districts. Our review of pavement and bridge 
projects found that the maintenance division generally ensured 
that contractors completed the projects on time and within budget. 
However, since 2011 the number of highway lane miles that need 
maintenance has increased from 11,053 to 15,272, and the number 
of culverts that need maintenance has increased from an estimated 
13,185 to 27,346. Although the maintenance division’s goal given its 
current funding level is to repair only 2,100 lane miles of pavement 
and 140 culverts each year, Caltrans has reported that even if it were 
to receive additional funding it would prioritize more significant 
rehabilitation work ahead of this maintenance backlog. Without 
further action, the backlog of pavement and drainage culverts that 
need maintenance work will likely grow.

Recommendations

To better align the maintenance division’s allocations with districts’ 
maintenance needs, the Legislature should include language in the 
Budget Act that requires the maintenance division to develop and 
implement a budget model for field maintenance by June 30, 2017, 
that takes into account key indicators of maintenance need, such 
as traffic volume, climate, service scores, and any other factors the 
maintenance division deems necessary to ensure that the model 
adequately considers field maintenance need. Once the model is 
developed, Caltrans should use it to inform appropriate allocations 
to the districts.
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Caltrans should revise the language in its future five‑year 
maintenance plans to accurately describe the method it uses to 
allocate field maintenance funding to its districts.

To ensure that it performs field maintenance work consistently on 
highways with similar needs, the maintenance division should do 
the following:

•	 Assess whether districts are using funds in a manner 
commensurate with indicators of need included in its new 
budget model.

•	 Implement the zone‑level evaluation of service scores 
contemplated in the earlier budget model that it abandoned. 

•	 Establish zone‑specific service score goals for all of the field 
maintenance activities it deems critical to ensuring a safe and 
usable state highway system and require districts to meet those 
goals for all the zones within their borders. 

•	 Implement requirements for strategically planning field 
maintenance work that it believes are feasible and ensure 
that supervisors plan and schedule field maintenance work in 
accordance with those requirements to monitor progress toward 
improving service scores.

Caltrans should require its staff to verify and update the status 
of all outstanding service requests. Additionally, Caltrans should 
require supervisors to monitor completion of service requests 
by reviewing the data from the service request system monthly 
to identify service requests not completed after a period of time 
that Caltrans deems appropriate, such as 30 days. For all service 
requests outstanding after this period, Caltrans should require its 
supervisors to determine the status of the service requests and 
ensure the work is appropriately prioritized. 

To prevent and detect fraud, waste, and abuse and to ensure costs 
are appropriate, the maintenance division should strengthen 
its controls over reviewing and approving work order costs by 
requiring its supervisors and superintendents to document their 
review and approval of work orders.  

Agency Comments

The California State Transportation Agency and Caltrans 
agreed with our findings and indicated they will implement 
our recommendations.
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Introduction

Background

The California Department of Transportation (Caltrans) is 
responsible for constructing, improving, and maintaining 
California’s highway system (state highway system). The state 
highway system is composed of more than 50,000 lane miles, more 
than 13,100 bridges, and an estimated 205,000 drainage culverts.1 
It includes interstate highways, U. S. highways, and state highways. 
These highways are also referred to as routes. For example, the 
state highway system includes State Highway 50, which runs from 
Sacramento to the Nevada state line, and Interstate 5, which runs 
north and south through California. The state highway system does 
not include county highways and local roads. 

Caltrans mainly cares for the existing state highway system through 
two programs: the state highway operation and protection program 
(SHOPP) and the maintenance program. Caltrans rehabilitates 
and reconstructs the state highway system through the SHOPP. 
Projects in this program include capital improvements for safety 
and the rehabilitation of state highways and bridges. These projects 
do not add capacity to the state highway system; adding capacity 
is the responsibility of Caltrans’ state transportation improvement 
program (STIP). Multiyear plans for both SHOPP and STIP 
projects are adopted by the California Transportation Commission 
(commission). According to its 2015 annual report, the commission 
approved allocations of approximately $1.6 billion for SHOPP 
projects and $531.3 million for STIP projects for fiscal year 2014–15. 

Our review focused on the maintenance program, which Caltrans’ 
division of maintenance (maintenance division) administers. Unlike 
the SHOPP, which handles more significant and costly rehabilitation 
projects, the maintenance program focuses on preventative work 
and corrects small problems before they worsen and require more 
costly repairs. State law defines maintenance as the preservation 
and upkeep of roadway structures in the safe and usable 
condition to which they have been improved or constructed. The 
maintenance program includes pavement, bridges, roadside and 
drainage, traffic guidance, and electrical maintenance. Maintenance 
also includes the special or emergency maintenance or repair 
necessitated by accidents, weather conditions, slides, settlements, 
or other unusual or unexpected damage of a roadway, structure, or 
facility. Maintenance does not include construction of new assets 

1	 A lane mile is a unit of measure for pavement measuring one mile long and one lane wide. A mile 
stretch of a two‑lane road equals two lane miles, and a segment of road one mile long and four 
lanes wide is four lane miles.
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or rehabilitation or reconstruction of roadways. However, according 
to Caltrans, adequate maintenance can significantly reduce future 
SHOPP costs for roadway rehabilitation. 

The maintenance program consists of two types of maintenance 
work: highway maintenance and field maintenance. Highway 
maintenance includes more significant work to repair pavement, 
bridges, and drainage culverts, among other things. For example, 

highway maintenance work includes different 
types of surface treatments to extend the service 
life of a segment of pavement. These treatments 
keep the roadway safe and in usable condition, 
but they do not include structural capacity 
improvement or reconstruction. Caltrans 
generally hires contractors to perform this work.

Field maintenance, on the other hand, is generally 
performed by maintenance division staff and 
includes activities such as repairing minor 
pavement damage, clearing vegetation, picking 
up litter, removing graffiti, and other activities as 
listed in the text box. Districts generally identify 
field maintenance work in two ways: maintenance 
personnel travel all highways to observe 
conditions and identify maintenance needs, or 
the public submits service requests notifying the 
maintenance division of needed maintenance.

Funding for the Maintenance Program

In the state budget each year, the Legislature appropriates funding 
for Caltrans’ programs, including the maintenance program. 
California’s budget process generally uses incremental budgeting, 
which employs a department’s current level of funding as a 
base amount. State law requires Caltrans to prepare a five‑year 
maintenance plan (maintenance plan), which it must update every 
two years, as the basis for its budget request. The plan addresses 
the maintenance needs of the state highway system but includes 
only maintenance activities that could result in increased SHOPP 
costs if not performed. The maintenance plan attempts to balance 
resources between SHOPP and maintenance activities to achieve 
identified milestones and goals at the lowest possible long‑term 
cost. State law also requires Caltrans to develop a budget model to 
achieve this balance of resources.2 Additionally, if the maintenance 

2	 Caltrans includes the statutorily required budget model in its maintenance plan in the section 
titled “Analysis of Alternative Levels of Maintenance Investment,” not to be confused with the 
section of the maintenance plan titled “Maintenance Program Budget Model,” which is discussed 
in more detail in the Audit Results.

Examples of Field Maintenance Activities

•	 Sealing cracks and patching potholes on pavement

•	 Clearing vegetation and drainage 

•	 Picking up litter and debris

•	 Removing graffiti 

•	 Maintaining and painting bridges 

•	 Replacing highway lighting and traffic signals

•	 Preserving roadway striping, signs, and guardrails

•	 Removing snow, patrolling for storms, controlling 
floods and slides

Source:  California Department of Transportation's Maintenance 
Manual, volume II.
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plan recommends increases in maintenance spending, the 
maintenance plan is supposed to identify projected future SHOPP 
costs that would be avoided by implementing that increased 
maintenance spending.

As Table 1 shows, the maintenance program received approximately 
$1.4 to $1.5 billion in funding in each fiscal year from 2010–11 
through 2014–15. This amount represented approximately 
14 percent of Caltrans’ total annual funding in fiscal year 2014–15. 
The maintenance program receives nearly all of its funding from 
the state highway account, the fund in which the State accumulates 
most of the revenues from gasoline taxes. Other funding sources 
for the maintenance program include federal funds that the 
maintenance division uses for pavement projects and bridge 
inspections, which make up approximately 8 percent of its total 
funding, and reimbursements for work that the maintenance 
program performs for local agencies.3 

Table 1
California Department of Transportation Maintenance Program 
Appropriations, Expenditures, and Unspent Funds 
Fiscal Years 2010–11 Through 2014–15 
(in Millions)

FISCAL YEAR

2010–11 2011–12 2012–13 2013–14* 2014–15*

State Highway Account

Appropriation $1,259 $1,406 $1,321 $1,366 $1,413

Expenditures 1,259 1,395 1,311 1,327 988

Unspent 0 11 10 39 425

Federal Trust Fund

Appropriation 103 105 117 118 119

Expenditures 92 102 111 97 23

Unspent 11 3 6 21 96

Total appropriations  $1,362  $1,511  $1,438  $1,484  $1,532 

Total expenditures  1,351  1,497  1,422  1,424  1,011 

Total unspent  $11  $14  $16  $60  $521 

Percentage of 
appropriations expended

99% 99% 99% 96% 66%

Sources:  State Controller’s Appropriation Control Ledger and Budgetary/Legal Reporting System for 
fiscal years 2010–11 through 2014–15.

*	 The California Department of Transportation still has additional fiscal years to spend against its 
appropriations for fiscal years 2013–14 and 2014–15.

3	 For example, Caltrans personnel may perform routine maintenance of traffic control systems or 
facilities on county‑owned roads or city‑owned streets through cooperative agreements.
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Caltrans has one year to spend or commit all or part of an 
appropriation for future expenditures and then two additional years 
to pay off such expenditures from its appropriation of funds. After 
this three‑year period, any unspent funds revert to the originating 
fund for future reappropriation. The maintenance division spent 
most of its maintenance program funding that was appropriated in 
fiscal years 2010–11 through 2012–13, but it still has time to spend 
amounts appropriated in the most recent two fiscal years. We noted 
that approximately $144 million appropriated in the two years 
before our audit period had reverted to the state highway account 
during our audit period. The reverted funds generally resulted from 
the effects of the economic downturn: cost‑savings the maintenance 
division achieved on projects as prices decreased, an influx of 
funding from the American Recovery and Reinvestment Act of 2009 
(recovery act), and funds it did not spend when it complied with the 
governor’s 2009 executive order to halt purchases of new vehicles. 

In each of the first three fiscal years of our audit period (2010–11 
through 2012–13), the maintenance division spent 99 percent 
of its total appropriation. During the last five fiscal years, 
the maintenance division has spent about one‑fourth of its 
appropriations on contracts, primarily for highway maintenance. 

The maintenance division has discretion in distributing the major 
part of its maintenance program appropriation. Figure 1 shows how 
headquarters allocated the roughly $1.5 billion the maintenance 
program received in fiscal year 2014–15. Included in the total is 
an appropriation of approximately $338 million for distributed 
administration and equipment programs (administration program).4 
The Budget Act of 2014 specified amounts that must be spent for 
certain highway maintenance program items, including major 
highway maintenance pavement contracts and storm water 
discharge: $231.7 million and $50.6 million, respectively. The 
remaining $917 million is discretionary. From these discretionary 
funds, the maintenance division allocated an additional $72 million 
for highway maintenance and $682.7 million for field maintenance 
to Caltrans’ 12 districts, and $161.9 million for headquarters in fiscal 
year 2014–15.

The $161.9 million the maintenance division allocated was for 
overhead and other costs to the following four headquarters 
divisions: maintenance, engineering services, procurement and 
contracts (specifically, warehouse), and audits and investigations. 
The allocation was primarily for employee costs, external and 

4	 Administration program costs are the indirect costs of a program, typically a share of the costs 
of the administrative units serving the entire department (for example, legal, personnel, and 
accounting). Distributed administration costs represent the distribution of the indirect costs to 
the program activities of a department. 
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interdepartmental contracts, and other general expenses. 
Specifically, in fiscal year 2014–15, the maintenance division 
retained $128.4 million and allocated $17.5 million to the division of 
engineering services, $15.6 million to the warehouse, and $317,000 
to audits and investigations. In fiscal years 2010–11 through 
2014–15, the allocation for these other headquarters’ functions 
ranged between 14 and 20 percent of program funding, excluding 
distributed administration program costs.

Figure 1
California Department of Transportation Maintenance Program Funding 
Allocation for Fiscal Year 2014–15 
(in Millions)

District field 
maintenance—
$683 (44%)

Headquarters—$162 (11%)

District highway 
maintenance—
$354 (23%)†

Distributed 
administration—
$338 (22%)*

Discretionary—$917 (60%)

Source:  California Department of Transportation’s financial system.

*	 Administration program costs are the indirect costs of a program, typically a share of the costs 
of the administrative units serving the entire department (for example, legal, personnel, and 
accounting). Distributed administration costs represent the distribution of the indirect costs to 
the various program activities of the department.

†	 Highway maintenance includes $231.7 million for major maintenance pavement contracts and 
$50.6 million for storm water discharge, appropriated separately in the Budget Act of 2014.

Caltrans received $2.5 billion in federal funds in 2009 through the 
recovery act, including $56.2 million that the California Department 
of Finance approved for the maintenance program. According 
to reports from the California Division of the Federal Highway 
Administration as of September 30, 2015—the last day recovery act 
funds were available—Caltrans has spent 99.7 percent of recovery 
act funds, including the funds approved for the maintenance 
program. Caltrans asserted that the unspent $7.9 million 
represented savings from projects for other programs that were 
completed under budget.
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The Maintenance Program’s Organizational Structure

The maintenance division has staff at Caltrans’ 
headquarters located in Sacramento and at 
Caltrans’ 12 districts. The districts and their counties 
are shown in Figure 2. The maintenance division 
is divided into several offices at headquarters, 
including those shown in the text box. Headquarters 
is responsible for establishing policies, providing 
technical assistance to the districts, and reviewing 
districts’ compliance with standards and policies. At 
headquarters, the chief of the maintenance division 
(division chief) has overall responsibility for the 
statewide maintenance program. The division chief 
is responsible for establishing goals, developing 
justification for and documenting resource needs, 
and determining resource allocations among 
the districts. 

The maintenance division structures its management according to 
geographic areas within each of Caltrans’ 12 districts. Specifically, 
a deputy district director of maintenance (district maintenance 
deputy) directs maintenance efforts at each of the 12 districts. 
District maintenance deputies oversee district activities and 
communications, engineering, and region manager operations; 
they are also responsible for allocating resources within their 
respective districts, updating district plans to achieve expected 
goals, and reviewing and approving region work plans. Each district 
is divided into regions, and region managers are responsible for 
field operations and activities within each region. Regions are 
further divided into areas. Area superintendents are responsible 
for activities within their assigned areas, and they oversee the 
supervisors of maintenance staff crews. Each supervisor is also 
responsible for specific segments of the state highway system and 
specific field maintenance activities within a superintendent’s area, 
such as landscaping. Figure 3 on page 14 illustrates the management 
structure using district 7 (Los Angeles) as an example.

The maintenance division has provided a manual of guidance and 
a computer system to help its staff manage maintenance work. The 
maintenance manual presents general practices and procedures 
intended to provide for a uniform approach to maintaining the 
state highway system. The maintenance division’s maintenance 
staff use its integrated maintenance management computer system 
(maintenance management system) to plan, perform, record, 
and manage maintenance work. The maintenance management 
system allows supervisors and managers to inventory assets, 
track work performed and the associated costs, manage materials 
and equipment, and provide decision‑making tools to managers 

Examples of the 
Maintenance Division’s Offices at Headquarters

•	 Pavement Management and Performance

•	 Structure (bridge) Maintenance and Investigations

•	 Roadway Maintenance

•	 Maintenance Equipment and Training

•	 Budgets and Planning

•	 Maintenance Management Systems and Studies

•	 Administration Management 

•	 Emergency Management

Source:  California Department of Transportation headquarters 
division of maintenance organization chart.
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Figure 2
California Department of Transportation Districts
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and supervisors. For example, a maintenance supervisor must fill 
out a work order in the maintenance management system for field 
maintenance work. The work order records the expenditures of 
labor, production units, vehicles, and materials, and the location 
where the crew performed the work.

Figure 3
Example of California Department of Transportation Division of Maintenance Region Boundaries and Management 
Structure Within District 7 (Los Angeles)

•   A district deputy director of maintenance oversees 
activities and operations at each district.

•   Region managers are responsible for field operations 
and activities in each region.

•   Regions are divided into areas. Area superintendents 
oversee supervisors assigned to their area. 

•   Supervisors manage crews of maintenance staff. 

DISTRICT MANAGEMENT

REGION MANAGER

SUPERINTENDENTS (Areas)

SUPERVISORS (Territories)

CREWS

West Region

North Region

East Region

South Region

Sources:  California Department of Transportation’s maintenance manual and district 7 (Los Angeles) maintenance region boundary map.
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System for Evaluating Maintenance Performance 

The maintenance division has a program for evaluating the 
maintenance level of service or performance that helps determine 
how well it maintains the state highway system under the 
maintenance program. The maintenance division annually 
conducts maintenance performance evaluations (service 
evaluations) for several categories of maintenance activities, 
representing a snapshot of the roadway conditions. These 
evaluations are separate from the general reviews maintenance 
personnel perform to identify needed maintenance work 
mentioned previously. Some examples of the categories are shown 
in Table 2 on the following page. The maintenance division 
calculates maintenance performance scores (service scores) for 
these categories. However, the maintenance division has set service 
score goals only for picking up litter and debris, maintaining lane 
striping, and repairing guardrails. According to the maintenance 
performance reports, these goals apply only to the state overall, not 
to the individual districts.

To perform the service evaluations, the 
maintenance division divides the state highway 
system into one‑mile segments. It annually 
conducts service evaluations on a random sample 
of 20 percent of the one‑mile segments within 
each district. Evaluators visually observe highway 
attributes to determine whether conditions are 
deficient and to determine the overall needs of 
each segment. Specifically, evaluators inspect a 
one‑mile segment using a rating system such as 
the one shown in the text box and provide a score 
for that segment. Evaluators total and average the 
points for all the evaluated segments to calculate that district’s 
service score. Low service scores indicate that the district has a 
high maintenance need. The maintenance division then averages 
all of the districts’ service scores to calculate an overall statewide 
score for each category, with the exception of storm water. 
Rather than using the established service score goals to measure 
district performance, the maintenance division has established 
spending goals for five maintenance activities, shown in Table 2, 
that it requires each district to meet. We discuss the maintenance 
division’s approaches for evaluating maintenance performance 
further in the Audit Results.

Level of Service Rating System for Litter

Pass (100): no deficiency

Need 1 (50): one small area

Need 2 (0): more than one area

Source:  California Department of Transportation's Fiscal 
Year 2014–15 Maintenance Level of Service Statewide Report 
Executive Summary.
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Table 2
Examples of Service Score Categories and Goals

SERVICE SCORE CATEGORY
SERVICE SCORE 
IS CALCULATED

SERVICE SCORE GOAL 
HAS BEEN SET

SPENDING GOAL 
HAS BEEN SET

Flexible Travelway

Cracks  5 

Potholes  5 5

Paved shoulders  5 5

Rigid Travelway 

Joint separation  5 5

Slab failure  5 5

Ramps  5 5

Drainage

Surface drains  5 5

Ditches  5 5

Slopes  5 5

Roadside

Vegetation  5 5

Fences  5 5

Litter and debris   

Graffiti  5 5

Traffic Guidance

Lane striping   

Raised markers  5 5

Signs  5 5

Guardrails   *

Landscaping

Weed control  5 5

Mulch  5 5

Irrigation system  5 5

Storm Water

Storm water NA NA 

Sources:  California Department of Transportation’s (Caltrans) Fiscal Year 2014–15 Maintenance Level 
of Service Statewide Report Executive Summary and maintenance division expenditures dashboards.

 = Yes

5  = No

NA:  While the maintenance division has set a spending goal for storm water, storm water 
represents funding Caltrans receives that is not for any particular maintenance activity so the 
maintenance division does not calculate a service score or set a service score goal for storm water.

*	 Caltrans set a spending goal for safety barriers, which include guardrails.
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Scope and Methodology

The Joint Legislative Audit Committee (audit committee) 
directed the California State Auditor to review the methods 
Caltrans used to make spending decisions related to the 
maintenance program. Table 3 lists the objectives that the audit 
committee approved and methods we used to address 
those objectives.

Table 3
Audit Objectives and the Methods Used to Address Them

AUDIT OBJECTIVE METHOD

1 Review and evaluate the laws, 
rules, and regulations significant to 
the audit objectives.

Reviewed relevant laws, rules, regulations, and other background materials related to the 
maintenance program.

2 Identify the actual, estimated, and 
proposed statewide expenditures 
for the program. Additionally, 
identify any trends in expenditures 
and reasons for the trends.

For our audit period of July 1, 2010, through June 30, 2015, we did the following:

•  Reviewed budget documents and accounting records from the State Controller’s Office (State 
Controller) Appropriation Control Ledger, which shows cash expenditures for each fiscal year by fund, 
agency, and program.

•  Reviewed budgeted and actual expenditure amounts and compared year‑over‑year increases and 
decreases to identify trends. Interviewed relevant staff to determine reasons for the trends.

3 Identify the sources of funding 
for the program and assess the 
method used by the California 
Department of Transportation 
(Caltrans) to determine the total 
amount of funding allocated to 
the statewide program each year. 
Additionally, determine whether 
Caltrans has taken advantage of all 
opportunities to maximize funding 
for the program and whether any 
additional sources of funding exist.

•  Reviewed annual budget documents to identify funding sources.

•  Reviewed Caltrans’ five‑year maintenance plans and other relevant documentation of Caltrans’ 
process for determining the total amount of funding for the statewide program.

•  Reviewed budget documents and State Controller's accounting records to determine whether 
Caltrans was using all the funds it received. Identified funds that reverted to the state highway 
account during our audit period and gathered evidence of the reasons for the reversions.

•  Interviewed staff and reviewed relevant documentation of Caltrans’ efforts to identify and secure 
additional funding from the federal government.

4 Review and assess Caltrans’ 
method of allocating program 
funding throughout the State 
and determine whether the 
distribution of funding is fair 
and reasonable.

•  Interviewed staff about the process for determining allocations for positions and operating expenses.

•  Interviewed staff and reviewed documentation regarding the budget model the division of 
maintenance (maintenance division) developed to allocate field maintenance funding to the 
12 districts but later abandoned.

•  Reviewed memorandums from fiscal years 2010–11 through 2014–15 that the maintenance 
division used to notify the 12 districts of their annual allocations. Compared the amounts in the 
memorandums with reports from Caltrans’ accounting system showing final allocations to identify 
any adjustments Caltrans may have made during the year.

•  Compared each district’s allocation with its traffic volume and maintenance performance scores to 
determine whether the distribution was commensurate with these indicators of maintenance needs 
and therefore fair and reasonable. 

•  Reviewed the maintenance division’s processes for allocating funding for pavement, bridge, and 
culvert projects to determine whether they were needs‑based, fair, and reasonable.

continued on next page . . .
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AUDIT OBJECTIVE METHOD

5 To the extent possible, identify 
the current socioeconomic 
demographics of each district 
receiving funding. Additionally, 
determine the amounts received 
by those districts in each of the 
years reviewed.

•  Determined that all 12 districts received funding in each of the five fiscal years we reviewed. We 
determined the amounts received by each district, as described in objective 4. However, to analyze 
more precisely where the districts spent their field maintenance funding, we focused on the three 
districts we selected under objective 6.

•  Retained a geographic information systems consultant (consultant), ENPLAN, to identify socioeconomic 
demographics and determine where funds were spent in the three districts. We selected median income 
and race/ethnicity as the socioeconomic demographics we would review. The consultant used data from 
the U.S. Census Bureau’s American Community Survey Five‑Year Estimate (2009–2013). The consultant 
used census tract‑level data to create the demographic map layer. 

•  Compiled data related to the maintenance division's spending associated with field maintenance. 
Using data obtained from Caltrans' Integrated Maintenance Management System (IMMS), we filtered 
the IMMS data to arrive at the universe we used to complete our analysis. Specifically, the original 
IMMS data table contained a total of 17,348,866 records with work order cost details. We removed 
7,465 records that contained illogical data. In addition, we identified only those work order cost 
details that were completed during the period July 2010 through June 2015 and were associated with 
work orders for specific roadway activity expenses—labor, vehicle, and materials—further reducing 
our universe to 11,296,096 records, which was the starting point of our analysis.

•  The consultant plotted spending data on maps to identify where spending occurred within each of 
the three selected districts. 

•  Using Caltrans’ climate and traffic zone data, the consultant identified areas of low spending (less 
than 50 percent of the average spending per mile in each zone) and high spending (more than 
150 percent of the average spending per mile in each zone). 

•  Compared areas of low and high spending with socioeconomic demographic information for the 
three districts. We found no clear correlation between the spending and demographics. We include 
the information in the Appendix to provide additional context for the areas of high and low spending.

6 For three districts, including 
District 7 (Los Angeles and Ventura 
counties), perform the following 
to determine whether program 
funding is used in an effective and 
timely manner: 

Selected two additional districts—district 4 (Oakland) and district 6 (Fresno)—based on geographic 
location, traffic volumes, population, socioeconomic demographics, and maintenance performance levels. 

a.  Evaluate the methodology 
used to estimate and propose 
maintenance expenditures 
pertaining to the district.

Confirmed with district deputy directors of maintenance at the three selected districts that they do 
not estimate and propose district maintenance expenditures. Rather, the maintenance division at 
headquarters determines the districts’ allocations.

b.  Review and assess the method 
used to identify and prioritize 
maintenance projects.

•  Interviewed relevant staff to determine what processes they had in place to identify and prioritize 
maintenance projects.

•  Reviewed the maintenance division’s process for identifying and prioritizing field maintenance work 
and pavement, bridge, and culvert projects.

•  For both pavement and bridge projects at each of the three selected districts, compared projects 
identified in multiyear plans with the report in which the maintenance division prioritizes the projects 
it commits to complete each fiscal year. 

•  Reviewed the process for addressing maintenance service requests submitted to each of the selected 
districts during the last five fiscal years.

c.  Determine the extent to 
which the program is properly 
managed and meeting its goals 
and objectives.

•  Interviewed relevant staff to determine whether they set goals for the districts.

•  Reviewed maintenance performance goals and analyzed them to determine whether districts were 
meeting the goals. Interviewed staff to determine whether maintenance performance was used to 
manage maintenance activities.

•  Obtained reports regarding pavement, bridge, and culvert maintenance that is backlogged. 
Interviewed relevant staff to understand the reasons for the backlogs. 

•  Reviewed Caltrans’ five‑year maintenance plans, which contain goals for repairing pavement, bridges, 
and drainage culverts. We compared outstanding bridge maintenance recommendations with 
completed bridge projects to ensure the maintenance division was completing the bridge work it 
reported. We found that the number of pavement lane miles requiring maintenance is increasing and 
that the maintenance division is not making significant progress in repairing drainage culverts,  as we 
discuss further in the Audit Results.
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AUDIT OBJECTIVE METHOD

d.  For a selection of maintenance 
projects, determine whether 
the costs of the projects are 
reasonable, the completion is 
timely, and the reasons for any 
backlogs that exist.

•  At each of the three districts, judgmentally selected five highway maintenance projects 
(four pavement projects and one bridge project). For each project performed the following:

–  Compared bid amounts to final cost to determine whether costs were reasonable.

–  Compared number of working days proposed in the bid to actual working days to determine 
whether projects were completed in a timely manner.

•  Selected four field maintenance work orders at district 4 and attempted to obtain supporting 
documentation for the labor, materials, and equipment costs but found that supporting 
documentation does not exist. Reviewed compensating controls that the maintenance division 
has put in place to ensure costs are reasonable. Reviewed Caltrans’ internal audits related to field 
maintenance labor, materials, and equipment costs to identify issues. 

•  Obtained data from Caltrans’ maintenance service request system and calculated the number of days 
service requests remained open and unresolved. 

•  Reviewed documentation related to goals for backlogged projects as described in objective 6c.

e.  For a selection of program 
expenditures, determine 
whether they were reasonable 
and allowable.

•  Selected the five largest expenditures for highway maintenance projects and five largest 
expenditures for field maintenance activities at each of the three selected districts. Reviewed the 
expenditures to determine whether Caltrans complied with applicable provisions in its maintenance 
manual and contract manager’s handbook for approving expenditures and to determine whether the 
expenditures were reasonable and allowable.

•  Our review found that the expenditures were generally reasonable and allowable. Specifically, 
payments were supported by invoices and Caltrans staff had reviewed and approved the invoices 
for payment.

f.  Determine the extent to which 
the district hires, monitors, and 
evaluates contractors.

•  Obtained data from the maintenance division regarding the amount it spent for contracts in fiscal 
years 2010–11 through 2014–15. 

•  For the 15 highway maintenance projects reviewed in objective 6d, reviewed relevant documentation 
to determine whether districts monitored and evaluated contractors. Our review found Caltrans 
generally had monitored and evaluated contractors appropriately.

g.  Identify total available and filled 
positions, employees, and 
vacancies in the program 
and the impact vacancies have 
on the program.

•  Obtained data from Caltrans’ personnel system. Caltrans’ data for the first two fiscal years of our audit 
period (2010–11 and 2011–12) did not identify maintenance program positions. Analyzed the data 
for fiscal years 2012–13 through 2014–15 to identify authorized, filled, and vacant positions and to 
calculate a vacancy rate for the three selected districts. We also reviewed blanket hiring authority and 
calculated how the vacancy rate increased when considering these data. 

•  Interviewed relevant staff to obtain their perspective on the vacancies.

7 Determine if Caltrans is on track 
to spend the remaining American 
Recovery and Reinvestment Act 
(recovery act) funding before it 
reverts to the federal government 
and the extent to which these 
funds can and are being used for 
the program.

•  Obtained reports related to recovery act funding from Caltrans.

•  Obtained reports from the California division of the Federal Highway Administration that show 
the total recovery act amounts awarded to Caltrans and the total amounts spent as of the last 
day the funding was available—September 30, 2015. Calculated the amount that reverted to the 
federal government.

8 Review and assess any other issues 
that are significant to the audit.

Reviewed projects included in the 2000 through 2012 State Highway Operation and Protection 
Program (SHOPP) plans to determine whether projects had been performed on highways with low and 
high spending for field maintenance in the districts we reviewed. 

Sources:  California State Auditor’s analysis of the Joint Legislative Audit Committee’s audit request 2015‑120 and information and documentation 
identified in the table column titled Method. 

Assessment of Data Reliability

In performing this audit, we obtained electronic data files extracted 
from the information systems listed in Table 4 on the following 
page. The U.S. Government Accountability Office, whose standards 
we are statutorily required to follow, requires us to assess the 
sufficiency and appropriateness of the computer‑processed 
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information that we use to support our findings, conclusions, and 
recommendations. Table 4 describes the analyses we conducted 
using the data from these information systems, our methods for 
testing them, and the results of our assessments. Although these 
determinations may affect the precision of the numbers we present, 
there is sufficient evidence in total to support our audit findings, 
conclusions, and recommendations.

Table 4
Methods Used to Assess Data Reliability

INFORMATION SYSTEM PURPOSE METHODS AND RESULTS CONCLUSION

California 
Department of 
Transportation 
(Caltrans)

Integrated 
Maintenance 
Management 
System (IMMS)

Maintenance work 
data from 
July 1, 2010, through 
June 30, 2015

•  To quantify the costs and 
labor hours for roadway field 
maintenance work orders 
completed by location.

•  To make a selection of field 
maintenance work orders 
completed in Caltrans districts 4, 
6, and 7.

•  We performed data‑set verification procedures and 
found no issues. Further, we performed electronic 
testing of key data elements. We identified a number 
of records with illogical data. In some instances, 
we removed these records from our analysis as 
discussed in Table 3.

•  We reviewed existing information to determine what 
is already known about the data and found that prior 
audit results indicate there are pervasive weaknesses 
in Caltrans’ general controls.

Not sufficiently 
reliable for these audit 
purposes. Although 
this determination may 
affect the precision 
of the numbers we 
present, there is 
sufficient evidence 
in total to support 
our audit findings, 
conclusions, and 
recommendations.

Position Tracking 
Automated System 
(PTAS)

 Position data from 
July 1, 2011, through 
June 30, 2015

•  To determine the average yearly 
authorized and vacant full‑time 
equivalent maintenance program 
positions for Caltrans districts 4, 6, 
and 7 for the period from July 2012 
through June 2015.

•  To determine the average vacancy 
rates for authorized and blanket 
maintenance program positions in 
Caltrans districts 4, 6, and 7 in fiscal 
year 2014–15. 

•  We performed data‑set verification procedures and 
electronic testing of key data elements and did not 
identify any significant issues.

•  We reviewed existing information to determine 
what is already known about the data, and found 
that prior audit results indicate there are pervasive 
weaknesses in Caltrans’ general controls.

Environmental 
Systems Research 
Institute (ESRI) 
Arc Map system

Postmile latitude 
and longitude 
coordinates as of 
September 22, 2015

To identify the latitude and longitude 
coordinates for postmile points on 
California state highways.

•  We performed data‑set verification procedures and 
electronic testing of key data elements and did not 
identify any significant issues.

•  We reviewed existing information to determine what 
is already known about the data and found that prior 
audit results indicate there are pervasive weaknesses 
in Caltrans’ general controls. 

•  To gain some assurance of the completeness of ESRI 
Arc Map data, we traced 29 haphazardly selected 
latitude and longitude coordinates on California 
state highways to the ESRI Arc Map data and found 
no errors.
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INFORMATION SYSTEM PURPOSE METHODS AND RESULTS CONCLUSION

Maintenance Service 
Request System

Maintenance service 
requests submitted 
from July 1, 2010, 
through 
June 30, 2015, for 
Caltrans districts 4, 
6, and 7

To determine the status of 
maintenance service requests 
submitted through Caltrans’ online 
system for Caltrans districts 4, 6, and 7.

•  We performed data‑set verification procedures and 
electronic testing of key data elements and did not 
identify any significant issues.

•  We reviewed existing information to determine what 
is already known about the data and found that prior 
audit results indicate there are pervasive weaknesses 
in Caltrans’ general controls.

Not sufficiently 
reliable for these audit 
purposes. Although 
this determination may 
affect the precision 
of the numbers we 
present, there is 
sufficient evidence 
in total to support 
our audit findings, 
conclusions, and 
recommendations.

A Caltrans‑generated 
data file containing 
climate and traffic 
volume data for 
state highways as 
of 2010.

To determine the climate and traffic 
zones of the state highway system in 
Caltrans districts 4, 6, and 7.

•  We performed data‑set verification procedures and 
electronic testing of key data elements and did not 
identify any significant issues.

•  We reviewed existing information to determine what 
is already known about the data and found that prior 
audit results indicate there are pervasive weaknesses 
in Caltrans’ general controls.

Consultants to 
Government and 
Industry Advantage 
system (Advantage)

Financial data from 
July 1, 2010, through 
June 30, 2015

To make a selection of highway 
maintenance program expenditures, 
bridge projects, and pavement projects 
in Caltrans districts 4, 6, and 7.

•  We performed data‑set verification procedures and 
electronic testing of key data elements and did not 
identify any significant issues.

•  These purposes did not require a data reliability 
assessment. Instead, we gained assurance that the 
population was complete. To test the completeness 
of Caltrans’ Advantage system, we haphazardly 
selected 29 maintenance program expenditures 
from the 2014 and 2015 source documents located 
at Caltrans’ headquarters and five maintenance 
program expenditures from Caltrans’ archived 
source documents. We then traced the maintenance 
program expenditures back to the Advantage data 
and found the data to be complete.

Complete for these 
audit purposes.

Advantage •  To determine allocations 
of maintenance program 
funding to Caltrans' 12 districts 
and headquarters.

•  To determine the amounts the 
maintenance division spent 
on contracts.

•  We performed data‑set verification procedures and 
electronic testing of key data elements and did not 
identify any significant issues.

•  We reviewed existing information to determine what 
is already known about the data and found that prior 
audit results indicate there are pervasive weaknesses 
in Caltrans’ general controls.

Not sufficiently 
reliable for these audit 
purposes. Although 
this determination may 
affect the precision 
of the numbers we 
present, there is 
sufficient evidence 
in total to support 
our audit findings, 
conclusions, and 
recommendations.

U.S. Census Bureau, 
2013 American 
Community Survey 
Five‑Year Estimates 
(2009–2013) 

Socioeconomic 
information related 
to median income 
and race/ethnicity 
by census tract

To determine the median income 
and race/ethnicity that composes 
the majority of each census tract in 
Caltrans districts 4, 6, and 7.

We did not assess the reliability of these data because, 
according to standards of the U.S. Government 
Accountability Office, it is not necessary to conduct 
procedures to verify information that is used for widely 
accepted purposes and is obtained from sources 
generally recognized as appropriate, such as the 
U.S. Census.

Undetermined 
reliability for this 
audit purpose.

State Controller’s 
Office Appropriation 
Control Ledger

To determine the maintenance 
division’s expenditures for each 
fiscal year from July 2010 through 
June 2015.

We assessed the reliability of these expenditure records 
by reviewing testing of the appropriation control ledger 
system’s major control features performed as part of the 
State’s financial and federal compliance audits.

Sufficiently reliable 
for the purposes 
of presenting data 
on expenditures.

Sources:  California State Auditor’s analysis of various documents, interviews, data obtained from Caltrans, and data from State Controller’s Office 
Appropriation Control Ledger. 
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Audit Results

After Beginning to Develop a Logical Approach for Addressing Field 
Maintenance Needs, the Maintenance Division Abandoned It

Through its prior budget model (model) and other planning 
documents, the California Department of Transportation (Caltrans) 
had laid out a logical approach for assessing and addressing field 
maintenance needs.5 This included categorizing all state highways 
into specific zones based on climate and traffic volume. It also 
included calculating maintenance performance scores (service 
scores) for maintenance activities in each zone and setting goals 
for improving them. In concept this information should logically 
inform where maintenance needs are greatest and therefore 
how funding should be allocated and prioritized. However, the 
maintenance division abandoned this approach. In practice 
the maintenance division identifies field maintenance work based 
primarily on physical observations made by maintenance personnel 
who drive along sections of district roads and the division’s 
reactions to public complaints. Further, instead of using the more 
localized zone approach for evaluating service scores, it uses a 
much higher‑level evaluation by calculating an overall service 
score for certain maintenance activity categories each district is 
responsible for and averaging the district scores to derive statewide 
scores. In addition, the maintenance division only sets performance 
goals for improving three of the many categories of maintenance 
activities it reports on annually. It also has based annual funding 
allocations to the 12 districts on a simple average of historical 
spending rather than using service scores or zone‑level information, 
despite reporting to the Legislature that it was using a more 
sophisticated method. Thus, it is not surprising that we found actual 
spending has not improved service scores and has been inconsistent 
among roadways in similar zones.

The Maintenance Division Does Not Use Key Indicators and Performance 
Information to Strategically Plan Field Maintenance Activities 

The Federal Highway Administration, other state departments of 
transportation, and additional entities have established that traffic 
volume, climate, and environmental factors are key factors that 
influence highway maintenance needs. Further, Caltrans’ 

5	 This budget model is not the same as the statutorily required budget model described in the 
Introduction. The maintenance division intended to use the field maintenance budget model to 
allocate field maintenance funding among the 12 districts. In contrast, the statutorily required 
budget model is intended to balance resources between the State Highway Operation and 
Protection Program and the Maintenance Program. Caltrans includes the statutorily required 
budget model in the section of its five‑year maintenance plan titled “Analysis of Alternative 
Levels of Maintenance Investment.”
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maintenance manual states that the need for maintenance activities, 
such as routine litter removal and road sweeping frequencies, is 
very sensitive to traffic volumes. In 2009 the maintenance division 
developed a budget model for its field maintenance program that 
accounted for some of these key factors. Specifically, that model 
would have allowed the maintenance division to identify the 
resources needed to maintain highways with similar climate and 
traffic volume at a given maintenance performance level. However, 
despite paying a consultant roughly $250,000 to develop the model, 
the maintenance division never implemented it. According to the 
deputy director for maintenance and operations (deputy director)—
who was the chair of the steering committee responsible for 
overseeing the consultant’s efforts in developing and implementing 
the model—the model suggested unreasonable allocations to the 
districts, such as reducing district 7’s (Los Angeles) staff by roughly 
100 positions, so the maintenance division abandoned it. 

In concept, the model would have shifted the 
maintenance division’s assessment of maintenance 
need from a district‑level analysis to a more 
granular and informative route‑level analysis. 
After dividing all state highways, or routes, 
into segments by county, the model grouped 
these segments into one of five climate regions 
and six traffic volume categories, as shown 
in the text box. Generally, roads with higher 
traffic volume have greater field maintenance 
needs. For example, the model categorized the 
segment of Interstate 80 in Sacramento County 
as having inland valley climate and the highest 
traffic volume, level 5 (Inland‑5). The model 
referred to each combination of climate region 
and traffic volume category, such as Inland‑5, 
as zones. The model established service scores 
at the zone level and, using historical trends of 
expenditures and labor hours, estimated the 
resources needed to maintain those scores. Finally, 
using this zone‑level information and data about 
the inventory of assets subject to maintenance 
activities, the model would have established 
baseline funding needs and allocations to maintain 
similar highways within the state to a specified 
service score.6 

6	 Inventory refers to individual elements of statewide infrastructure that include lane miles of 
roads, bridges, tunnels, etc.

Highway Zone Climate and Traffic Categories

Climate Region

•	 Inland Valley

•	 Desert

•	 Low Mountain

•	 High Mountain

•	 North Coast

•	 South Coast

Traffic Volume (average daily traffic)

•	 Level 1: 0–2,500

•	 Level 2: 2,501–10,000

•	 Level 3: 10,001–25,000

•	 Level 4: 25,001–100,000

•	 Level 5: 100,001 +

Source:  California Department of Transportation’s budget 
model User Manual and Technical Guide.
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However, the maintenance division did not implement the 
zone‑level evaluation of service scores it had envisioned in its 
abandoned budget model. While that approach would have allowed 
it to monitor each district’s maintenance performance by zone, 
its current methodology of sampling roads for evaluation does 
not provide this level of information. Specifically, the current 
methodology gathers information only for each district as a whole 
and does not accurately identify differences in maintenance needs 
that exist within each district. As mentioned in the Introduction, 
the maintenance division calculates service scores for many 
maintenance activities but only sets service score goals for 
three of them: litter and debris, guardrails, and striping. In addition, 
these goals apply only to overall statewide performance, not to 
individual districts. 

In Figure 4 on the following page we present the statewide service 
goals and service scores for the categories of maintenance activities 
for which the maintenance division has established service 
score goals. We also include the service scores for each of the 
three districts we reviewed: district 4 (Oakland), district 6 (Fresno), 
and district 7 (Los Angeles). The maintenance division calculates 
the statewide service scores by averaging the respective scores of 
each district. From fiscal year 2010–11 through 2014–15, the state 
average service score was below the goal for striping and guardrails, 
but was above the goal for litter and debris. However, the service 
scores for the three districts we reviewed were generally below the 
state average. Moreover, although service scores for these districts 
have been volatile, scores for districts 4 and 7 have generally been 
well under the state average, as Figure 4 shows.

However, the maintenance division does not weight districts’ 
service scores to account for differences in traffic, terrain, or 
climate, even though the maintenance performance statewide 
report for fiscal year 2014–15 stated that readers should consider 
these characteristics when comparing scores for each district. 
For example, districts 4 (Oakland) and 7 (Los Angeles), which 
handle almost 43 percent of the State’s traffic volume, have the 
same impact on the overall state service score as do districts 1 
(Eureka) and 9 (Bishop), which together handle about 1 percent of 
the State’s traffic. Evaluating maintenance performance without 
including traffic volume allows the several small districts with 
minimal traffic to outweigh the few large districts with the majority 
of the State’s traffic, skewing the statewide score higher. When 
we weighted the score for fiscal year 2014–15 to reflect the traffic 
volume in each district, we found that although the statewide score 
for guardrails did not change, the scores for striping and litter and 
debris worsened by between five and nine points.

Evaluating maintenance 
performance without including 
traffic volume allows the several 
small districts with minimal traffic 
to outweigh the few large districts 
with the majority of the State’s 
traffic, skewing the statewide 
score higher.
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Figure 4
Service Scores for Categories With Service Goals for Districts 4 (Oakland), 6 (Fresno), and 7 (Los Angeles) 
Fiscal Years 2010–11 Through 2014–15
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Sources:  California Department of Transportation’s Maintenance Level of Service Statewide Reports Executive Summaries for fiscal years 2010–11 through 2014–15.
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Instead of holding individual districts accountable for meeting 
service score goals for field maintenance activities, the maintenance 
division established spending goals for specific activities that 
the districts monitor as indicators of performance. When we 
inquired as to how these spending goals were derived, the division 
was unable to support how the spending goals were originally 
established—it only asserted that they are adjusted based on 
past expenditures and service scores. According to the assistant 
maintenance division chief for the office of administration and 
budgets (assistant division chief ), these spending goals provide 
direction to the districts on improving service scores. Although 
there is value in monitoring spending, this approach alone does not 
account for the actual activities that need to be completed or the 
outcomes from that spending that would result in improved service 
scores. In fact, our review found instances where the districts’ 
service scores decreased even though the districts sometimes 
exceeded their spending targets. For example, despite spending 
more than its target for litter and debris since fiscal year 2012–13, 
district 7’s (Los Angeles) service scores for this category declined.

Despite the fact that the service scores for the districts we reviewed 
have generally not met the statewide goals, the maintenance 
division could not demonstrate that it is using this information 
to strategically plan its work to address maintenance needs and 
improve service scores. While the maintenance division’s service 
score evaluation guide states that managers can use service scores 
in conjunction with their own knowledge and other evaluation 
data to develop plans and set priorities, we found that districts 
do not use the service scores to identify and prioritize their field 
maintenance work. Deputy district directors of maintenance 
(district maintenance deputies) we spoke with stated that they do 
not use service scores to inform how they plan or prioritize the 
field maintenance work they perform. Because districts are not 
using information regarding field maintenance needs to plan and 
prioritize, their field maintenance work appears to be performed on 
an impromptu basis and is not consistent with need.  

In addition, the three districts we reviewed generally create only 
short‑term plans for activities they intend to complete during 
the following one or two weeks; such plans do not adequately 
establish priorities or facilitate the monitoring of progress toward 
improving service scores. For example, district 6 (Fresno) provided 
us with emails that supervisors sent to superintendents that briefly 
described activities they intended to complete over the next week. 
In the 2005 version of its maintenance manual, the maintenance 
division included requirements for districts to formally plan 
and monitor field maintenance work using the maintenance 
management system and requirements for region managers and 

Because districts are not 
using information regarding field 
maintenance needs to plan and 
prioritize their field maintenance 
work, the work appears to be 
performed on an impromptu basis 
and is not consistent with need.
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district maintenance deputies to review annual workload plans. The 
manual also required districts to take into account service scores at 
the route level when developing plans. 

These plans would have enabled management to establish and 
document priorities and develop a baseline by which to measure 
progress. For example, the maintenance manual specifies that 
districts are to establish routine litter removal and sweeping 
frequencies for each highway segment based on the rate at which 
litter, debris, and sediment accumulate. However, according 
to the division chief, the maintenance division subsequently 
removed the field planning requirements from the maintenance 
manual because districts determined that using the planning and 
scheduling module in the maintenance management system was 
very time‑consuming. Despite the significant benefits of formally 
planning field maintenance work, the maintenance division did 
not develop alternate planning methods that it believed were more 
feasible. Without adequate plans for completing field maintenance 
work, district staff are not being held accountable for how well they 
address field maintenance needs, as evidenced by the low service 
scores and the inconsistent spending discussed in a later section.  

The division chief also asserted that maintenance crews cannot 
always adhere to work plans because they are regularly redirected 
from completing planned work to address emergency work, such 
as clearing accident scenes and addressing other urgent highway 
issues. However, we do not agree with that rationale for not 
planning work. If crews cannot strictly follow their plan because 
of the responsive nature of maintenance work, these deviations 
from the plan will shed light on what work activity is not getting 
accomplished and what changes to resource allocations should be 
made. While we agree that the maintenance division must respond 
to emergencies and may need to interrupt or reschedule routine 
work, those interruptions make it especially important to plan and 
prioritize the maintenance division’s other work to ensure that it is 
adequately addressing field maintenance needs.

The Maintenance Division Does Not Allocate Field Maintenance Funding 
to Its Districts Based on Key Indicators of Need

The maintenance division does not use key indicators of field 
maintenance need, such as traffic volume and service scores, to 
allocate funding to the districts. Thus, some districts may not 
be receiving adequate funding to meet their field maintenance 
needs, which may delay the work and result in more costly future 
repairs. We found that the proportion of maintenance funds the 
maintenance division allocated to each district remained roughly 
the same for fiscal years 2010–11 through 2014–15, as Table 5 shows.

Without adequate plans for 
completing field maintenance 
work, district staff are not being 
held accountable for how well they 
address field maintenance needs.
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At most, the percentage of allocations to each of the districts 
changed by zero to two percentage points year to year. 
The allocations for headquarters had slightly wider swings; its 
allocations ranged from a high of 20 percent in fiscal year 2010–11 
to a low of 14 percent in fiscal year 2014–15. Although these 
allocations generally aligned with the number of lane miles in each 
district, they were not commensurate with other indicators of 
maintenance need. One key indicator of each district’s maintenance 
need is traffic volume, which was a key element of the abandoned 
budget model and, as previously mentioned, a key indicator used by 
several other governmental entities.

Figure 5 shows that although some districts have a significantly 
higher proportion of traffic volume, the maintenance division 
does not allocate a commensurate proportion of funding to those 
districts. For example, as previously mentioned, together districts 4 
(Oakland) and 7 (Los Angeles) handle 43 percent of the State’s 
traffic volume, but these two districts together received only 
27 percent of maintenance program’s funding in fiscal year 2014–15. 
On the other hand, multiple districts with significantly lower traffic 
volume received disproportionately large allocations. For instance, 
districts 1 (Eureka), 2 (Redding), and 9 (Bishop) together received 
13 percent of total program funding in fiscal year 2014–15, despite 
only handling 3 percent of the state’s traffic volume. Although 
traffic volume is not the only indicator of maintenance need, the 
large differences between districts’ proportions of traffic volume 
and allocations suggest that the maintenance division should revise 
its allocation methodology.

The maintenance division also does not allocate funding based 
on districts’ service scores. Consequently, some districts may not 
have the resources to improve those scores. As we describe in the 
Introduction, the maintenance division annually determines service 
scores to measure districts’ field maintenance performance. The 
maintenance division’s performance evaluation guide states that 
one important objective of evaluating performance is to assess 
statewide maintenance needs. However, although service scores 
at some districts were generally low over the last five fiscal years, 
the maintenance division did not revise those districts’ overall 
allocations to address those low service scores. For example, 
from fiscal year 2010–11 through 2014–15, service scores for litter 
and debris, striping, and guardrails at districts 4 (Oakland) and 
7 (Los Angeles) have, for the most part, been significantly below 
both the state goal and the state average. 

Because the maintenance division does not allocate its funding 
commensurate with key indicators of maintenance needs, some 
districts may not be able to fully address these needs, which can 
delay maintenance work and result in more costly repairs in the 

The maintenance division does not 
allocate funding based on districts’ 
service scores.  Consequently, some 
districts may not have the resources 
to improve those scores.
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future. This effect is exacerbated because headquarters is potentially 
underfunding those districts where a significant portion of the 
State’s highway traffic is occurring and that have low service scores.

Figure 5
Percentages of Maintenance Program Funding Districts Received in Fiscal Year 2014–15 Compared to Districts’ 
Percentages of 2013 Daily Vehicle Miles of Travel on State Highways

0 5 10 15

Percentage

20 25%

District 7 (Los Angeles)*

District 4 (Oakland)*

District 8 (San Bernardino)

District 11 (San Diego)

District 12 (Irvine)

District 3 (Marysville)

District 6 (Fresno)*

District 10 (Stockton)

District 5 (San Luis Obispo)

District 2 (Redding)

District 1 (Eureka)

District 9 (Bishop)‡

District’s percentage of total daily vehicle
miles of travel in 2013 on state highways

District’s allocation as a percentage of 
total maintenance program funding in
fiscal year 2014–15†

Sources:  California State Auditor’s analysis of allocation data for fiscal year 2014–15 from California Department of Transportation’s (Caltrans) 
financial system and daily vehicle miles of travel on state highways data from Caltrans’ 2013 California Public Road Data report.

*	 We selected district 7 (Los Angeles), district 4 (Oakland), and district 6 (Fresno) for detailed review as part of our audit.
†	 Caltrans headquarters received 14 percent of maintenance program funding in fiscal year 2014–15.
‡	 District 9 (Bishop) handles 0.4 percent of the State’s daily vehicle miles of travel on state highways.
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The Maintenance Division Has Mischaracterized the Sophistication of the 
Method It Uses to Allocate Field Maintenance Funding to the Districts

Although it did not implement the model that it developed for its 
field maintenance activities, the maintenance division has been 
reporting to the Legislature and other decision makers that it was 

using the model’s sophisticated methodology for 
allocating field maintenance funds. As we previously 
noted, the maintenance division has continued to 
allocate funding in roughly the same proportions 
from fiscal year 2010–11 to 2014–15. For example, 
district 7 (Los Angeles) has received between 13 and 
15 percent of the total allocation in each of the last 
five fiscal years. Although the maintenance division’s 
process for allocating funding to the districts is not 
well documented, the maintenance division asserted 
that it has allocated field maintenance funding 
to the districts using the number of positions in 
each district and averaging the districts’ historical 
expenditures. The maintenance division annually 
informs districts of their allocations and instructs 
districts not to exceed them. We verified with the 
three districts we reviewed that they do not estimate 
and propose allocations to the maintenance division. 
The deputy director and the division chief stated 
that they do not know when the maintenance 
division originally started using this allocation 
methodology or how it originally determined 
the number of staff positions and the funding 
allocations for field activities for each district.

However, Caltrans consistently reported that it was 
using the model “to determine a performance‑based 
budget for field maintenance activities” in the 2011, 
2013, and 2015 updates to its five‑year maintenance 
plans (maintenance plan). As shown in the text box, 
in these plans Caltrans also provided additional 
details and reported that “through route‑level 
analysis, the budget model provided detailed 
comparative analysis for determining relationships 
between performance and resource needs for each 
highway inventory unit which created standardized 
allocation and efficiency rates for each route.” 
However, as previously mentioned, according to the 
deputy director, the maintenance division has never 
used the model to calculate route‑level allocations to 
the districts for the entire field maintenance budget. 
Consequently, the Legislature and other decision 
makers may have believed that the maintenance 
division was using a more sophisticated approach 
to allocate funding to the districts than it actually 

Excerpt from the California Department 
of Transportation’s 2015 

Five‑Year Maintenance Plan 

The Maintenance Program Budget Model was developed 
to enhance budget management capabilities on an annual 
basis. The performance‑based model uses a combination 
of historical expenditures, Level of Service performance 
measures, and inventory data to project future resource 
needs with performance‑level expectations for the 
entire State Highway System. While the budget model 
does include all resources, the model is used primarily 
to determine a performance‑based budget for field 
maintenance activities.

Historically, the budget model grouped Caltrans’ 12 districts 
into sets of comparable units using geographic, population, 
and traffic volume characteristics. Current versions of the 
model have shifted the focus from district‑level analysis to 
route‑level analysis by grouping all routes based on traffic 
volumes and geographic locations. Through route‑level 
analysis, the budget model provides detailed comparative 
analysis for determining relationships between performance 
and resource needs for each highway inventory unit which 
creates standardized allocation and efficiency rates for 
each route.

The budget model is used:

•	 To measure the direct relation between funding and 
Level of Service, and the effects of changes to either.

•	 To measure an efficiency curve at the route level for 
statewide comparisons.

•	 To measure a standardized allocation process for 
inventory items at a route level for life‑cycle cost and asset 
management practices.

•	 To assist decision makers in determining the best course of 
action relative to budgetary and performance issues.

•	 To predict funding needs based on project delivery actions 
and decisions.

Source:  California Department of Transportation’s 
2015 Five‑Year Maintenance Plan (maintenance plan).

Note:  The 2011 and 2013 maintenance plans contained the 
same descriptions of the budget model, except for minor 
word changes.



33California State Auditor Report 2015-120

March 2016

has, and thus they may have been less willing to challenge or question 
the allocations. The division chief stated that his staff will revise the 
language in the subsequent maintenance plans to more accurately 
depict how the maintenance division currently allocates funding for 
field activities to the districts. 

Although the division chief agreed that allocating funding for 
field activities using traffic volume and service scores would result 
in allocations commensurate with districts’ needs, he stated it 
would not improve large urban districts’ service scores because 
these districts would not be able to spend their increased 
allocations. According to the deputy director and the division chief, 
large urban districts—such as districts 4 (Oakland) and 
7 (Los Angeles)—cannot fill many of their field staff positions 
because of staff turnover resulting from the high cost of living, 
terms in union agreements that affect how the program advertises 
field positions, and the department’s lengthy hiring process. 
However, if indicators of maintenance need show that funding 
allocations should be adjusted, we believe the maintenance division 
needs to work on resolving any challenges that it encounters. In 
addition, our analysis showed that the vacancy rates in the three 
districts that we reviewed remained consistently low. Specifically, the 
average vacancy rate for authorized positions was 3 percent or less 
from fiscal year 2012–13 through 2014–15. In fiscal year 2014–15, 
districts 4 (Oakland), 6 (Fresno), and 7 (Los Angeles) on average 
had 912, 325, and 876 authorized positions, respectively. 
Additionally, Caltrans asserted that it allocates blanket positions to 
the districts, and when we considered that information, average 
vacancy rates at the reviewed districts did not increase significantly 
and ranged from 4 percent to 10 percent in fiscal year 2014–15.7 
According to the assistant division chief, Caltrans is reviewing its 
existing hiring processes and policies to expedite the hiring process 
for field maintenance staff. 

The Maintenance Division Does Not Spend Its Field Maintenance Funds 
Consistent With Some Indicators of Need 

Given the shortcomings with the maintenance division’s approach 
to planning and allocating funds we discussed in previous 
sections, we were not surprised to find that actual spending for 
field maintenance work was not consistent with key indicators 
of need. Our review of Caltrans districts 4 (Oakland), 6 (Fresno), 

7	 In its March 2012 Budget Letter 12‑03, the Department of Finance stated that departments can 
use blanket hiring authority to fill positions beyond approved position authority on a temporary 
basis for operational needs. Specifically, it stated that departments can use blanket authority 
for temporary issues, such as hiring retired annuitants or seasonal staff, or payment of leave 
balances. According to this budget letter, departments also may hire permanent employees 
within the blanket authority if no vacant positions exist; however, permanent employees must be 
moved from the blanket authority once authorized positions become vacant.

Excerpt from the California Department 
of Transportation’s 2015 

Five‑Year Maintenance Plan 

“The Maintenance Program Budget Model was developed 
to enhance budget management capabilities on an annual 
basis. The performance‑based model uses a combination 
of historical expenditures, Level of Service performance 
measures, and inventory data to project future resource 
needs with performance‑level expectations for the 
entire State Highway System. While the budget model 
does include all resources, the model is used primarily 
to determine a performance‑based budget for field 
maintenance activities.

Historically, the budget model grouped Caltrans’ 12 districts 
into sets of comparable units, using geographic, population, 
and traffic characteristics. Current versions of the model 
have shifted the focus from district‑level analysis to 
route‑level analysis by grouping all routes based on traffic 
volumes and geographic locations. Through route‑level 
analysis, the budget model provides detailed comparative 
analysis for determining relationships between performance 
and resource needs for each highway inventory unit which 
creates standardized allocation and efficiency rates for 
each route.

The budget model is used:

•	 To measure the direct relation between funding and 
Level of Service, and the effects of changes to either.

•	 To measure an efficiency curve at the route level for 
statewide comparisons.

•	 To measure a standardized allocation process for 
inventory items at a route level for life‑cycle cost and asset 
management practices.

•	 To assist decision makers in determining the best course of 
action relative to budgetary and performance issues.

•	 To predict funding needs based on project delivery actions 
and decisions.”

Source:  California Department of Transportation’s 
2015 Five‑Year Maintenance Plan (maintenance plan).

Note:  The 2011 and 2013 maintenance plans contained the 
same descriptions of the budget model, except for minor 
word changes.
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and 7 (Los Angeles) found that each district spent different amounts 
for field maintenance on highways with similar maintenance needs 
based on key indicators Caltrans identified—traffic volume and 
climate. For example, each of the three districts spent different 
average amounts per mile on certain highways that had similar field 
maintenance needs. In addition, we found that each district spent 
significantly less on some highways in its district than it spent on 
others with similar maintenance needs. While other indicators 
of maintenance need may also affect spending, the inconsistent 
spending we identified suggests that the maintenance division 
should assess whether it is effectively addressing maintenance needs. 
By potentially underspending, it increases the personal safety and 
environmental risks posed by unmet maintenance needs, such as 
excess litter or graffiti, guardrails in need of repair, unfilled potholes, 
and untended landscaping. Further, unperformed maintenance 
activities can result in more significant future repair costs.

When we used the abandoned model’s zone methodology to compare 
average spending per mile during our audit period, we found districts 
sometimes spent significantly different amounts for field maintenance 
on highways with similar maintenance needs. For example, each 
of the three districts we reviewed has highways in an inland valley 
climate with traffic volume levels 1 through 4. Table 6 shows that 
district 7 spent roughly twice as much per mile on highways classified 
as Inland‑3 as did districts 4 and 6: $154,000 compared to $71,000 
and $62,000, respectively. In addition, district 7 spent more than 
$1 million per mile to maintain its four‑mile‑long section of Inland‑2 
highway, while it spent only $334,000 per mile to maintain its 
Inland‑5 highways. According to the district maintenance deputy 
for district 7 (Los Angeles), the high spending along this section 
of Inland-2 highway was driven by work including landscaping, 
highway sweeping, and removal of debris and graffiti, which required 
costly lane closures. Table A in the Appendix shows the average 
spending per mile for each zone in the three Caltrans districts we 
reviewed. Because highways with similar characteristics should give 
an indication of similar maintenance and resource needs regardless 
of which district they are in, these spending variances among the 
districts may mean that the districts are not spending sufficient 
resources to meet maintenance needs, not receiving sufficient 
resources, or they are not spending their resources efficiently.

For the three reviewed districts, we plotted the maintenance division’s 
field maintenance expenditure data from fiscal years 2010–11 
through 2014–15 on highway zone maps to see how each district’s 
field maintenance spending corresponded to maintenance need. 
Specifically, we first calculated the average dollars that each district 
spent per mile in each of the zones. Then we compared sections of 
highways that are in similar zones and identified those sections where 
the district spent below 50 percent of the average. We considered 

The maintenance division’s 
inconsistent spending for field 
maintenance suggests that it should 
assess whether it is effectively 
addressing maintenance needs.
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this to be low spending. We also identified high spending for each 
zone as more than 150 percent of the average spent per mile in the 
respective zone. As part of our analysis, we reviewed SHOPP projects 
planned since 2000 that rehabilitated the pavement and might have 
reduced the amount of spending for field maintenance needed on 
the highways we identified. We found that SHOPP projects had 
been performed on some roads with low spending as well as on 
some roads with high spending; thus, it appears that the inconsistent 
spending is not entirely explained by those projects.  

Table 6
Average Spending per Mile in Inland Valley Climate Zones 
Fiscal Years 2010–11 Through 2014–15

CLIMATE / TRAFFIC ZONE AVERAGE DOLLARS SPENT PER MILE PER ZONE

CLIMATE TRAFFIC VOLUME* DISTRICT 4 (OAKLAND) DISTRICT 6 (FRESNO) DISTRICT 7 (LOS ANGELES)

Inland Valley 1 (0–2,500)  $22,000  $47,000 $79,000 

Inland Valley 2 (2,501–10,000) 41,000 32,000 1,007,000 

Inland Valley 3 (10,001–25,000) 71,000 62,000 154,000 

Inland Valley 4 (25,001–100,000) 90,000 115,000 107,000 

Inland Valley 5 (100,001+) 159,000 NA 334,000 

Sources:  California Department of Transportation’s (Caltrans) integrated maintenance management 
system and Caltrans’ climate region and traffic volume data.

Note:  Average dollars spent per mile are weighted for mileage and rounded to the nearest thousand.

NA =  District 6 (Fresno) does not have any highways in the inland valley climate with a traffic volume 5.

*	 Traffic volume indicates average daily traffic.

Figure 6 on the following page identifies in blue the sections of 
highways on which district 4 spent less for field maintenance than it 
spent on other highways in the same district with similar maintenance 
needs. For example, the blue text box in Figure 6 shows a section of 
an approximately 41‑mile stretch of Route 82 in district 4 that is in 
the North Coast‑4. On average, district 4 spent $104,000 per mile 
to maintain North Coast‑4 roads. However, it spent only an average 
of $28,000 per mile for field maintenance on this particular section of 
Route 82, despite this section having maintenance needs similar to the 
district’s other North Coast‑4 roads. This is a difference of 73 percent—
or almost $76,000 less per mile in spending—compared to other 
similar roads in district 4. Similarly, Figure 6 shows in red the sections 
of highways in district 4 with high spending. In particular, the red 
text box in Figure 6 shows district 4 spent $66,000 more per mile than 
the average of $56,000 for its Low Mountain‑3 highways, or $122,000 
per mile on an 11‑mile section of Route 116 in Sonoma County, which is 
more than twice the average. Both district 6 and district 7 also spent field 
maintenance funds inconsistently on highways with similar maintenance 
needs. Figures 7 and 8 on pages 37 and 38 show sections of highways in 
districts 6 and 7, respectively, on which these districts spent more than 
150 percent of the average or more than 50 percent below the average.
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Figure 6
Field Maintenance Per‑Mile Spending, District 4 (Oakland) Highways
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Figure 7
Field Maintenance Per‑Mile Spending, District 6 (Fresno) Highways
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We also compared the three districts’ spending with their median 
income and their race and ethnicity demographics and found there 
was no clear correlation. In the Appendix beginning on page 49, we 
describe our analysis and present the socioeconomic demographic 
information as additional context for the districts’ spending. 
Specifically, in the Appendix, Figures A–C on pages 52 to 54 show 
the median income and Figures D–F on pages 55 to 57 show the 
demographics for the predominant racial and ethnic makeup for 
the three districts we reviewed.

As part of our review, we brought the field maintenance spending 
discrepancies to the attention of the districts, and we asked for 
their perspective on why field maintenance spending varied 
among highways with similar needs in their respective district. 
The district maintenance deputies indicated that several factors 
could be affecting the spending, such as previous SHOPP projects 
that reduced the need for field maintenance, the age of the road, 
whether the road is in a rural or urban area, the number and cost 
of lane closures required to perform the field maintenance work, 
the number of service requests received for a particular road, 
and the amount of landscaping on a particular road. However, as we 
described previously, the maintenance division does not consider 
these factors in its planning or allocating for field maintenance 
work. Although we are not suggesting that Caltrans spent money 
on projects that were not worthwhile or where there was no 
indicator of need, we are concerned that there are many highways 
in each district on which average spending per mile over a five‑year 
period was inconsistent with the maintenance needs indicated by 
the nature of the climate and traffic volumes in those zones.

The Maintenance Division Cannot Demonstrate That It Promptly 
Performs Field Maintenance Work

The three districts we reviewed do not effectively manage the 
service requests they receive from the public to ensure that 
they appropriately prioritize and address them in a timely 
manner. Specifically, data indicate that more than 30,000 service 
requests received by the three districts in fiscal years 2010–11 
through 2014–15 remained unresolved after more than 90 days. 
Although these districts asserted that many of those service 
requests have been completed, neither we nor the districts’ 
management could easily verify this assertion. Unperformed 
maintenance work can create safety risks and can also result in 
increased future repair costs. 

The public can identify needed maintenance work by using an 
electronic form on Caltrans’ website that allows the public to notify 
the maintenance program of a specific maintenance issue—for 

More than 30,000 service requests 
received by the three districts in 
fiscal years 2010–11 through 2014–15 
remained unresolved after more 
than 90 days.
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example, graffiti, litter, or a pothole—and its location. The maintenance 
division tracks these service requests in its statewide maintenance service 
request system (service request system). After receiving a service request 
from the public, a district assesses the request to decide how it should 
respond. Specifically, the district determines whether the reported 
issue occurred on the state highway system and if the district needs to 
address it. After conducting this assessment, the district responds to 
the individual who submitted the service request, stating whether the 
district commits to perform the work or stating the reasons why it is not 
going to perform the work. Although the maintenance division has not 
established a time frame for completing service requests, we analyzed 
the service requests that the maintenance division had committed to 
addressing by grouping them in 30‑day increments to determine how 
long they had been outstanding. Data from the service request system 
suggests that two of the three districts we reviewed frequently let service 
requests remain outstanding for more than 90 days, as shown in Table 7. 
For example, from fiscal year 2010–11 through 2014–15, more than 
16,000 service requests submitted to district 7 remained outstanding 
for more than 90 days. Similarly, during the same time period, the 
system data showed that more than 15,000 service requests submitted 
to district 4 had not been addressed after more than 90 days.

Table 7
Status of Maintenance Service Requests Received by California Department of Transportation Districts 4 (Oakland), 
6 (Fresno), and 7 (Los Angeles)  
Fiscal Years 2010–11 Through 2014–15

DISTRICT 4 (OAKLAND) DISTRICT 6 (FRESNO) DISTRICT 7 (LOS ANGELES)

NUMBER 
OF SERVICE 
REQUESTS* 

PERCENT OF 
DISTRICT’S SERVICE 

REQUESTS

NUMBER 
OF SERVICE 
REQUESTS* 

PERCENT OF 
DISTRICT’S SERVICE 

REQUESTS

NUMBER 
OF SERVICE 
REQUESTS* 

PERCENT OF 
DISTRICT’S SERVICE 

REQUESTS

Completed service requests:

Completed in 30 or fewer days  14,893 41%  1,103 77%  1,400 7%

Completed in 31 to 60 days  3,116 9  57 4  121 1

Completed in 61 to 90 days  823 2  51 4  62 0.3

Completed in more than 90 days  1,295 4 148 10  184 1

Outstanding service requests:

Outstanding for 30 or fewer days as of 
June 30, 2015

 413 1 2 0.1 327 2

Outstanding for 31 to 60 days as of 
June 30, 2015

 377 1 2 0.1 227 1

Outstanding for 61 to 90 days as of 
June 30, 2015

 376 1 5 0.3  388 2

Outstanding for more than 90 days as of 
June 30, 2015

 15,288 42 61 4.3  16,783 86

Totals  36,581 100%†  1,429 100%†  19,492 100%†

Source:  California State Auditor’s analysis of data from California Department of Transportation’s maintenance service request system.

*	 In this analysis we included only those service requests for which the districts committed to perform the work.
†	 Percentages do not add to exactly 100 percent for all fiscal years due to rounding.
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The districts’ current processes for tracking service requests make 
it difficult and time‑consuming to determine whether maintenance 
staff have completed service requests and if data in the service 
request system are accurate. Districts use the service request 
system to track service requests from the public while district 
maintenance staff use the maintenance management system to 
record that they completed the work associated with these service 
requests. However, the two systems do not automatically exchange 
information between one another, and the districts have to 
manually update the service request system to show which service 
requests were completed. Otherwise, the data on the status of 
service requests could be inaccurate. District maintenance deputies 
could not verify whether the large number of service requests that 
were outstanding for more than 90 days had been completed, and 
they indicated that doing so would require a significant effort. 
Nevertheless, we believe the maintenance division should have a 
process for following up on those service requests that it does not 
promptly address.

Furthermore, the districts we reviewed do not capture in the 
service request system those service requests they receive via 
methods other than Caltrans’ website, making it even more difficult 
to monitor the progress of addressing those additional service 
requests. The district maintenance deputies at the three districts 
we reviewed confirmed that their districts do not have documented 
policies that describe how they should handle service requests 
received by phone, mail, or email. Although some districts have 
tools to record such service requests, none of the districts we 
reviewed record such requests in one central repository. For 
example, some regions in district 4 (Oakland) use paper logs to 
record phone calls. In another example, according to the district 
maintenance deputy for district 6 (Fresno), the district does not 
have any process to record and monitor service requests it receives 
by phone, mail, or email. As a result of the districts’ poor processes 
for recording service requests they receive via methods other than 
Caltrans’ website, neither we nor the three districts’ staff could 
ensure that such service requests were addressed in a timely way or 
addressed at all. 

Similarly, the maintenance program does not have processes to 
ensure that maintenance staff complete work orders in a timely 
manner. As we described in the Introduction, the maintenance 
manual requires maintenance staff to create work orders in the 
maintenance management system for all field maintenance work 
they perform. The system has fields to record the dates when a work 
order is initiated and when it is completed, and these dates can be 
used to determine how long it took to complete the work. However, 
according to the office chief of management systems and studies 
within the maintenance division, supervisors do not consistently 

As a result of the districts’ poor 
processes for recording service 
requests they receive via methods 
other than Caltrans’ website, 
neither we nor the three districts’ 
staff could ensure that such service 
requests were addressed timely or 
addressed at all.
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create work orders as soon as they identify field maintenance 
needs; rather, they often create work orders after their crews start 
the work. Thus, the true length of time it takes from the date the 
work is identified to the date it is completed is not captured, and 
the maintenance division cannot accurately monitor whether it is 
addressing field maintenance needs in a timely manner.

Weak Controls Over Field Maintenance Work Orders Create 
Opportunities for Fraud, Waste, and Abuse

Caltrans’ weak controls over field maintenance do not adequately 
ensure that work order costs are reasonable and allowable and 
that the resources used were necessary and appropriate. Our 
review of field maintenance work orders found that the integrated 
maintenance management system is paperless and no supporting 
documentation is maintained for work order costs, such as labor, 
equipment, and materials used to complete field maintenance work. 
We reviewed the compensating internal controls the maintenance 
division has developed to ensure that costs are reasonable and 
allowable. The maintenance manual describes controls including 
superintendent reviews of work orders, which are intended to 
monitor work order costs. Internal controls are essential to ensure 
that the maintenance division achieves its objectives and mitigates 
the risk of fraud, waste, and abuse. Maintenance supervisors record 
on each work order all costs incurred to complete the work. For 
example, a supervisor records in the work order how many hours 
each staff member works and the costs of all materials and vehicles 
used to complete maintenance activities. Although the maintenance 
manual requires superintendents to review work orders for material 
usage and accurate time reporting, there is no evidence that they 
do so. In particular, according to the office chief of management 
systems and studies, the current maintenance management system 
does not allow reviewers to document that they have reviewed 
a work order. Without such evidence, the maintenance division 
cannot ensure that the labor, equipment, and materials used are 
reasonable and appropriate.

We also reviewed Caltrans’ internal division of audits and 
investigations’ (internal audits) reviews or audits of these costs 
and found that the internal auditors had identified weaknesses. 
For example, a 2015 Caltrans internal review of district 8 
(San Bernardino) found weaknesses in controls over materials 
such as the chemicals used for controlling vegetation. Specifically, 
internal audits’ review noted variances in 20 of 40 inventory counts 
between the count and the inventory records for those items. 
The review indicated that when physical inventory levels are not 
reconciled to balances recorded in the maintenance management 
system, theft or misuse of the chemicals can go undetected. Internal 

Although the maintenance manual 
requires superintendents to review 
work orders for material usage and 
accurate time reporting, there is no 
evidence that they do so.
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audits made recommendations to address these issues but has not 
yet followed up to determine whether the recommendations have 
been implemented. Additionally, an internal audit released in 2013 
found that some maintenance staff entered erroneous time sheets 
into the system, including time sheets that exceeded available 
leave balances and time sheets showing total numbers of hours 
worked that did not match the employees’ work schedules. The 
audit also found that staff failed to promptly correct errors and that 
superintendents did not review and approve time sheets until the 
end of the month, which, according to the internal auditors, could 
result in errors and misuse of leave. Caltrans’ internal auditors 
made recommendations for these findings that the maintenance 
division has reported addressing. 

The Maintenance Division Appropriately Manages Highway 
Maintenance Projects, but Some Backlogged Maintenance Work 
Is Increasing 

In contrast to the field maintenance activities, the maintenance 
division currently uses a needs‑based approach to allocate funding 
for the majority of highway maintenance activities and to identify 
highway maintenance projects. The maintenance division allocates 
funding for highway maintenance proportionally to the districts 
based on the condition of the pavement and bridges in each district. 
For example, it allocates funding for bridge projects based on each 
district’s portion of outstanding bridge maintenance work that 
regular bridge inspections identify. Similarly, it determines districts’ 
allocations for pavement projects using data about the amount and 
condition of the pavement in each district. In contrast, according 
to the office chief for storm water and environmental compliance, 
the maintenance division generally allocates highway maintenance 
funds for drainage and culverts equally among the districts because 
the budget is relatively small compared to the identified needs of the 
districts. Currently, the maintenance division generally identifies 
projects to repair pavement by conducting field reviews and 
considering data from the pavement condition survey, which uses 
customized vehicles fitted with sensing equipment traveling on the 
roadway at or near highway speeds to collect pavement condition 
data. Based on these pavement surveys, each lane mile is rated as 
good, fair, or poor. Further, the maintenance division stated that it is 
in the process of implementing a new technology called PaveM that 
it indicates will optimize the project selection process by targeting 
future repairs that provide the best value for the least amount of 
money. According to the 2015 State of the Pavement report, PaveM 
will make suggestions based on pavement condition, pavement 
type, climate, and project history. However, the division has not set 
a final implementation date for this new technology.

The maintenance division currently 
uses a needs-based approach 
to allocate funding for the 
majority of highway maintenance 
activities and to identify highway 
maintenance projects.
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Our review of highway maintenance projects for pavement and 
bridges found that generally the maintenance division ensured 
that contractors completed projects within budget and on time. 
While the maintenance division lacks strong controls for field 
maintenance, controls for highway maintenance projects to contain 
costs generally appear to be adequate. For highway maintenance 
projects that contractors perform, Caltrans’ resident engineers 
review contract payment requests before authorizing contractor 
payments, which entails comparing completed work with 
the contract. We found that contractors generally completed the 
15 projects we reviewed at an actual cost that was reasonably close 
to their bid amounts and within the number of days estimated 
in the bid. 

However, the maintenance division’s goals to repair pavement 
statewide fail to address its growing backlog of needed pavement 
maintenance. Specifically, pavement that is in fair condition with 
minor surface distress, such as minor cracking and potholes, but 
that still requires corrective maintenance has increased. According 
to Caltrans’ State of the Pavement reports, the backlog of lane miles 
in need of corrective maintenance has increased from 11,053 in 
2011 to 15,272 in 2015 due to the increase in construction costs 
and a greater percentage of higher‑cost maintenance strategies. 
In Caltrans’ 2015 maintenance plan, the maintenance division 
established a goal to repair 2,100 lane miles a year based on the 
funding it received, although Caltrans reported that it did not meet 
this goal. 

The maintenance division is also not sufficiently addressing 
backlogged inspections and repairs of drainage culverts even 
though culvert damage or failure can seriously damage roadways, 
create the need for extensive repairs, and threaten the mobility 
and safety of the traveling public. In the 2015 maintenance plans, 
Caltrans set goals to inspect 12,000 culverts and repair 140 culverts 
annually. Caltrans reported that it inspected 13,168 culverts in 
fiscal year 2013–14, which exceeded its goal. Although Caltrans has 
generally met its culvert repair goals during our audit period, the 
goal to repair 140 culverts annually does not sufficiently address the 
significant increase in backlogged maintenance needs. The number 
of culverts Caltrans reported as needing repair has consistently 
grown since fiscal year 2010–11, from an estimated amount of 
13,185 to 27,346 as of June 2015. The backlog is increasing in part 
because Caltrans’ culvert inspection program has identified and 
assessed the condition of 107,000 of the estimated 205,000 culverts 
in the State. As this process continues, Caltrans is identifying more 
culverts in need of repair. Additionally, Caltrans reports that a large 
percentage of culvert inspections and repairs it identified through 
previous maintenance plans have included “easier” access and 

The maintenance division is not 
sufficiently addressing backlogged 
inspections and repairs of drainage 
culverts, even though culvert 
damage or failure can seriously 
damage roadways, cause extensive 
repairs, and threaten the mobility 
and safety of travelers.
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repairs, and it anticipates that the remaining culvert inspections 
and repairs will be more difficult to address and will require 
additional time and planning to complete.   

According to the division chief, Caltrans has taken an approach 
of developing SHOPP projects that focus on repairing pavement 
and culverts that are in the worst condition first. In fact, Caltrans 
reported in its 2015 maintenance plan that if it were to receive 
additional revenue, it would prioritize SHOPP pavement 
rehabilitation ahead of preventative maintenance. Caltrans also 
reported that it would recommend funding both maintenance 
and SHOPP to manage and maintain backlogged culverts. Given 
the need to balance resources between SHOPP and maintenance, 
we believe Caltrans should continue to monitor and report on its 
backlogged maintenance work to ensure that the backlogged work 
does not deteriorate to such a degree that it results in increased 
future SHOPP costs. 

In contrast to its lack of progress on pavement and culverts, in 
its 2015 Five‑Year Maintenance Plan Caltrans reports that it is 
reducing its backlogged highway maintenance projects for bridges. 
During our audit period Caltrans set a goal to reduce the number 
of bridges with backlogged maintenance needs to 8 to 10 percent 
of the total inventory of bridges. The bridge inventory reportedly 
varied between 12,900 and 13,100 during our audit period. Caltrans 
defines bridge maintenance needs as backlogged if two years pass 
without completion of the maintenance after a bridge inspector 
recommends maintenance work. During our audit period, 
Caltrans reported that bridges with backlogged maintenance needs 
decreased from 2,575 in the beginning of fiscal year 2010–11 to 
1,771 in the beginning of fiscal year 2013–14. Caltrans reports it is 
consistently reducing the backlog and estimates that the backlog 
will continue to decrease at the current level of funding. In 2015 
Caltrans set a goal to reduce the number of backlogged bridges to 
1,090 over the next five years.

Recommendations 

To better align the maintenance division’s allocations with districts’ 
maintenance needs, the Legislature should include language in the 
Budget Act that requires the maintenance division to develop and 
implement a budget model for field maintenance by June 30, 2017, 
that takes into account key indicators of maintenance need, such 
as traffic volume, climate, service scores, and any other factors the 
maintenance division deems necessary to ensure that the model 
adequately considers field maintenance need. Once the model is 
developed, Caltrans should use it to inform appropriate allocations 
to the districts.
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Caltrans should revise the language in its future five‑year 
maintenance plans to accurately describe the method it uses to 
allocate field maintenance funding to its districts.

To ensure that it performs field maintenance work consistently on 
highways with similar needs, the maintenance division should do 
the following:

•	 Assess whether districts are using funds in a manner 
commensurate with indicators of need included in its new 
budget model.

•	 Implement the zone‑level evaluation of service scores 
contemplated in the earlier budget model that it abandoned.

•	 Establish zone‑specific service score goals for all of the field 
maintenance activities it deems critical to ensuring a safe and 
usable state highway system and require districts to meet those 
goals for all the zones within their borders. 

•	 Implement the requirements for strategically planning field 
maintenance work that it previously included in its maintenance 
manual or develop similar requirements that it believes are 
feasible and ensure that supervisors plan and schedule field 
maintenance work based on service scores. Caltrans should 
require superintendents and regional managers to approve 
those plans. Caltrans should also require supervisors and 
superintendents to monitor progress toward improving 
service scores.

Caltrans should require its staff to verify and update the status of all 
outstanding service requests. Additionally, Caltrans should require 
supervisors to monitor completion of service requests by reviewing 
the data from the service request system monthly to identify service 
requests not completed after a period of time that Caltrans deems 
appropriate, such as 30 days. For all service requests outstanding 
after this period, Caltrans should require its supervisors to 
determine the status of the service request by reviewing the related 
work order that records what work Caltrans completed and ensure 
the work is appropriately prioritized. Also, Caltrans should require 
its staff to record all service requests it receives via methods other 
than Caltrans’ website, such as by phone, mail, or email, in its 
service request system to ensure it captures all service requests in 
one central repository.  

To detect and prevent fraud, waste, and abuse and to ensure costs 
are appropriate, the maintenance division should strengthen 
its controls over reviewing and approving work order costs by 
requiring its supervisors and superintendents to document 
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their review and approval of work orders in the maintenance 
management system. For example, supervisors or superintendents 
could include a note in the comment field of the work order 
indicating their review and approval. The maintenance division 
could also establish a reasonable dollar threshold for those work 
orders that would require documented review and approval.

To ensure that field maintenance work orders are completed in a timely 
manner, the maintenance division should require supervisors to initiate 
work orders in the integrated maintenance management system at 
the time that they identify field maintenance work that needs to be 
performed and record the date that work was started and the date the 
work was completed. Superintendents should periodically review work 
orders to ensure that identified work is completed in a timely manner. 

We conducted this audit under the authority vested in the California State Auditor by Section 8543 
et seq. of the California Government Code and according to generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives 
specified in the Scope and Methodology section of the report. We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions based on our audit objectives. 

Respectfully submitted,

ELAINE M. HOWLE, CPA 
State Auditor

Date:	 March 17, 2016

Staff:	 Nicholas Kolitsos, CPA, Audit Principal 
Jordan Wright, CFE 
Martin Lee, CPA 
Caitlin Palmer 
Natalja Zvereva

IT Audits: 	 Michelle J. Baur, CISA, Audit Principal 
Lindsay H. Harris, MBA, CISA 
Ryan P. Coe, MBA, CISA 
Shauna M. Pellman, MPPA, CIA

Legal Counsel:	 Heather Kendrick, Sr. Staff Counsel

Geographic Information System Consultant:     ENPLAN

For questions regarding the contents of this report, please contact 
Margarita Fernández, Chief of Public Affairs, at 916.445.0255.
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Appendix

SPENDING BY ZONE AND DEMOGRAPHICS IN DISTRICTS 
WE REVIEWED

The Joint Legislative Audit Committee requested that the 
California State Auditor, to the extent possible, identify the current 
socioeconomic demographics of each district receiving funding 
and determine the amounts received by those districts in each of 
the fiscal years from 2010–11 through 2014–15. Our review found 
that all 12 of Caltrans’ districts received funding in each of the five 
years we reviewed, as we show in Table 5 on page 29 in the Audit 
Results. However, to analyze more precisely where the districts 
spent their field maintenance funding, we focused on three selected 
districts: district 4 (Oakland), district 6 (Fresno), and district 7 
(Los Angeles). Table A on the following page shows the amounts 
that these districts spent by zone—that includes information on the 
respective district’s climate and average daily traffic volume—for 
field maintenance during those fiscal years. 

Additionally, we retained a geographic information systems 
consultant (consultant) to plot on maps each of the three districts’ 
spending for field maintenance activities. Because we had 
this detailed spending information for the three districts, we 
attempted to focus our review of socioeconomic demographics 
in the three districts as well. Specifically, the consultant identified 
median income, race, and ethnicity using tract‑level data from the 
U.S. Census Bureau and displayed that information on maps of each 
of the three districts. The consultant then overlaid the spending 
information on the socioeconomic demographic information to 
allow for comparison. However, when compared with the areas 
of high and low spending, which we described more fully in the 
Audit Results, we found no clear correlation between the levels 
of spending and income levels or race and ethnicity. In particular, 
we found there were areas of both high and low spending in each 
of the three districts on highway sections that pass through areas 
where the income level and race and ethnicity of the majority of 
the population varies. Figures A, B, and C beginning on page 52 
show the median income by census tract for districts 4, 6, and 7, 
respectively, as well as the sections of highway with high and low 
spending. Figures D, E, and F beginning on page 55 show the race 
and ethnicity that make up the majority of the population by census 
tract and also show sections of highway with high and low spending 
for districts 4, 6, and 7, respectively.
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Table A
Average Field Maintenance Spending for All Zones, Fiscal Years 2010–11 Through 2014–15

CLIMATE/TRAFFIC VOLUME ZONE DISTRICT 4 (OAKLAND) DISTRICT 6 (FRESNO) DISTRICT 7 (LOS ANGELES)

CLIMATE TRAFFIC VOLUME
TOTAL DOLLARS 
SPENT PER ZONE

AVERAGE 
DOLLARS PER 

MILE PER ZONE*
LOW 

SPENDING†
HIGH 

SPENDING‡
MILES 

PER ZONE
TOTAL DOLLARS 
SPENT PER ZONE

AVERAGE 
DOLLARS PER 

MILE PER ZONE*
LOW 

SPENDING†
HIGH 

SPENDING‡
MILES 

PER ZONE
TOTAL DOLLARS 
SPENT PER ZONE

AVERAGE 
DOLLARS PER 

MILE PER ZONE*
LOW 

SPENDING†
HIGH 

SPENDING‡
MILES 

PER ZONE

Inland Valley 1 (0–2,500)  $375,710.45  $22,287.45  $11,143.73  $33,431.18  16.86  $3,666,054.71  $47,208.53  $23,604.26  $70,812.79  77.66  $259,193.54 $79,239.62 $39,619.81 $118,859.43  3.27 

Inland Valley 2 (2,501–10,000)  944,121.07  40,713.21  20,356.61  61,069.82  23.19  25,433,601.30  31,791.50  15,895.75  47,687.25  800.01  4,069,583.12 1,006,514.37 503,257.19 1,509,771.56  4.04 

Inland Valley 3 (10,001–25,000)  4,845,630.08  71,484.97  35,742.48  107,227.45  67.79  20,074,759.03  62,147.17  31,073.59  93,220.76  323.02  3,740,766.02  153,715.30  76,857.65  230,572.96  24.34 

Inland Valley 4 (25,001–100,000)  6,941,588.39  90,478.41  45,239.20  135,717.61  76.72  45,667,935.76  114,704.49  57,352.25  172,056.74  398.14  11,748,779.09  106,949.49  53,474.75  160,424.24  109.85 

Inland Valley 5 (100,001 +)  19,891,237.73  159,026.46  79,513.23  238,539.69  125.08 – – – – –  83,071,283.38  334,360.57  167,180.29  501,540.86  248.45 

Low Mountain 1 (0–2,500) – – – – – – – – – – – – – – –

Low Mountain 2 (2,501–10,000)  3,531,767.55  52,872.49  26,436.25  79,308.74  66.80  1,957,977.08  58,868.65  29,434.32  88,302.97  33.26 – – – – –

Low Mountain 3 (10,001–25,000)  3,638,269.71  55,509.59  27,754.80  83,264.39  65.54  1,004,738.56  42,658.46  21,329.23  63,987.70  23.55 – – – – –

Low Mountain 4 (25,001–100,000)  11,375,363.86  72,260.75  36,130.37  108,391.12  157.42 – – – – – – – – – –

Low Mountain 5 (100,001 +)  7,799,224.64  269,418.77  134,709.39  404,128.16  28.95 – – – – – – – – – –

High Mountain 1 (0–2,500) – – – – –  1,629,771.50  43,966.07  21,983.04  65,949.11  37.07  1,598,298.95  68,962.35  34,481.18  103,443.53  23.18 

High Mountain 2 (2,501–10,000) – – – – –  3,755,295.38  29,519.39  14,759.70  44,279.09  127.21  1,631,350.60  38,086.00  19,043.00  57,128.99  42.83 

High Mountain 3 (10,001–25,000) – – – – –  2,252,342.02  61,383.75  30,691.88  92,075.63  36.69  5,599,175.72  82,278.42  41,139.21  123,417.63  68.05 

High Mountain 4 (25,001–100,000) – – – – –  3,348,310.01  326,445.69  163,222.85  489,668.54  10.26  1,672,756.96  80,457.81  40,228.91  120,686.72  20.79 

High Mountain 5 (100,001 +) – – – – – – – – – –  3,153,884.31  113,928.26  56,964.13  170,892.39  27.68 

North Coast 1 (0–2,500)  1,320,531.03  69,575.17  34,787.59  104,362.76  18.98 – – – – – – – – – –

North Coast 2 (2,501–10,000)  5,753,410.81  35,380.75  17,690.37  53,071.12  162.61 – – – – – – – – – –

North Coast 3 (10,001–25,000)  4,348,776.18  34,858.65  17,429.33  52,287.98  124.75 – – – – – – – – – –

North Coast 4 (25,001–100,000)  21,129,074.56  103,678.39  51,839.20  155,517.59  203.79 – – – – – – – – – –

North Coast 5 (100,001 +)  60,365,108.91  206,707.77  103,353.88  310,061.65  292.03 – – – – – – – – – –

Desert 1 (0–2,500) – – – – – – – – – – – – – – –

Desert 2 (2,501–10,000) – – – – –  3,805,550.52  72,276.70  36,138.35  108,415.05  52.65  120,105.24  26,004.91  13,002.45  39,007.36  4.62 

Desert 3 (10,001–25,000) – – – – –  4,045,807.77  39,869.42  19,934.71  59,804.13  101.48  1,626,026.53  30,268.86  15,134.43  45,403.29  53.72 

Desert 4 (25,001–100,000) – – – – – – – – – –  1,012,904.02  51,328.44  25,664.22  76,992.66  19.73 

Desert 5 (100,001 +) – – – – – – – – – – – – – – –

South Coast 1 (0–2,500) – – – – – – – – – –  303,194.93  34,605.00  17,302.50  51,907.50  8.76 

South Coast 2 (2,501–10,000) – – – – – – – – – –  3,125,485.66  64,012.32  32,006.16  96,018.48  48.83 

South Coast 3 (10,001–25,000) – – – – – – – – – –  4,503,036.79  78,138.87  39,069.44  117,208.31  57.63 

South Coast 4 (25,001–100,000) – – – – – – – – – –  13,898,230.08  104,498.70  52,249.35  156,748.05  133.00 

South Coast 5 (100,001 +) – – – – – – – – – –  107,138,000.23  458,915.41  229,457.71  688,373.12  233.46 

Total miles with low or high spending: 304.29 Total miles with low or high spending: 646.60 Total miles with low or high spending: 217.06

Percentage of miles in district with low or high spending: 21% Percentage of miles in district with low or high spending: 32% Percentage of miles in district with low or high spending: 19%

Sources:  California State Auditor geographic information system consultant’s analysis of cost data from California Department 
of Transportation’s (Caltrans) integrated maintenance management system for fiscal years 2010–11 through 2014–15 and 
Caltrans’ climate region and traffic volume data. 

*	 Calculations of average dollars per mile per zone are weighted for number of miles in each section of the highway.
†	 Low spending is field maintenance spending more than 50 percent below the average per‑mile spending for the zone.
‡	 High spending is field maintenance spending more than 150 percent of the average per‑mile spending for the zone.

–  District does not have highways in this zone.
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Table A
Average Field Maintenance Spending for All Zones, Fiscal Years 2010–11 Through 2014–15

CLIMATE/TRAFFIC VOLUME ZONE DISTRICT 4 (OAKLAND) DISTRICT 6 (FRESNO) DISTRICT 7 (LOS ANGELES)

CLIMATE TRAFFIC VOLUME
TOTAL DOLLARS 
SPENT PER ZONE

AVERAGE 
DOLLARS PER 

MILE PER ZONE*
LOW 

SPENDING†
HIGH 

SPENDING‡
MILES 

PER ZONE
TOTAL DOLLARS 
SPENT PER ZONE

AVERAGE 
DOLLARS PER 

MILE PER ZONE*
LOW 

SPENDING†
HIGH 

SPENDING‡
MILES 

PER ZONE
TOTAL DOLLARS 
SPENT PER ZONE

AVERAGE 
DOLLARS PER 

MILE PER ZONE*
LOW 

SPENDING†
HIGH 

SPENDING‡
MILES 

PER ZONE

Inland Valley 1 (0–2,500)  $375,710.45  $22,287.45  $11,143.73  $33,431.18  16.86  $3,666,054.71  $47,208.53  $23,604.26  $70,812.79  77.66  $259,193.54 $79,239.62 $39,619.81 $118,859.43  3.27 

Inland Valley 2 (2,501–10,000)  944,121.07  40,713.21  20,356.61  61,069.82  23.19  25,433,601.30  31,791.50  15,895.75  47,687.25  800.01  4,069,583.12 1,006,514.37 503,257.19 1,509,771.56  4.04 

Inland Valley 3 (10,001–25,000)  4,845,630.08  71,484.97  35,742.48  107,227.45  67.79  20,074,759.03  62,147.17  31,073.59  93,220.76  323.02  3,740,766.02  153,715.30  76,857.65  230,572.96  24.34 

Inland Valley 4 (25,001–100,000)  6,941,588.39  90,478.41  45,239.20  135,717.61  76.72  45,667,935.76  114,704.49  57,352.25  172,056.74  398.14  11,748,779.09  106,949.49  53,474.75  160,424.24  109.85 

Inland Valley 5 (100,001 +)  19,891,237.73  159,026.46  79,513.23  238,539.69  125.08 – – – – –  83,071,283.38  334,360.57  167,180.29  501,540.86  248.45 

Low Mountain 1 (0–2,500) – – – – – – – – – – – – – – –

Low Mountain 2 (2,501–10,000)  3,531,767.55  52,872.49  26,436.25  79,308.74  66.80  1,957,977.08  58,868.65  29,434.32  88,302.97  33.26 – – – – –

Low Mountain 3 (10,001–25,000)  3,638,269.71  55,509.59  27,754.80  83,264.39  65.54  1,004,738.56  42,658.46  21,329.23  63,987.70  23.55 – – – – –

Low Mountain 4 (25,001–100,000)  11,375,363.86  72,260.75  36,130.37  108,391.12  157.42 – – – – – – – – – –

Low Mountain 5 (100,001 +)  7,799,224.64  269,418.77  134,709.39  404,128.16  28.95 – – – – – – – – – –

High Mountain 1 (0–2,500) – – – – –  1,629,771.50  43,966.07  21,983.04  65,949.11  37.07  1,598,298.95  68,962.35  34,481.18  103,443.53  23.18 

High Mountain 2 (2,501–10,000) – – – – –  3,755,295.38  29,519.39  14,759.70  44,279.09  127.21  1,631,350.60  38,086.00  19,043.00  57,128.99  42.83 

High Mountain 3 (10,001–25,000) – – – – –  2,252,342.02  61,383.75  30,691.88  92,075.63  36.69  5,599,175.72  82,278.42  41,139.21  123,417.63  68.05 

High Mountain 4 (25,001–100,000) – – – – –  3,348,310.01  326,445.69  163,222.85  489,668.54  10.26  1,672,756.96  80,457.81  40,228.91  120,686.72  20.79 

High Mountain 5 (100,001 +) – – – – – – – – – –  3,153,884.31  113,928.26  56,964.13  170,892.39  27.68 

North Coast 1 (0–2,500)  1,320,531.03  69,575.17  34,787.59  104,362.76  18.98 – – – – – – – – – –

North Coast 2 (2,501–10,000)  5,753,410.81  35,380.75  17,690.37  53,071.12  162.61 – – – – – – – – – –

North Coast 3 (10,001–25,000)  4,348,776.18  34,858.65  17,429.33  52,287.98  124.75 – – – – – – – – – –

North Coast 4 (25,001–100,000)  21,129,074.56  103,678.39  51,839.20  155,517.59  203.79 – – – – – – – – – –

North Coast 5 (100,001 +)  60,365,108.91  206,707.77  103,353.88  310,061.65  292.03 – – – – – – – – – –

Desert 1 (0–2,500) – – – – – – – – – – – – – – –

Desert 2 (2,501–10,000) – – – – –  3,805,550.52  72,276.70  36,138.35  108,415.05  52.65  120,105.24  26,004.91  13,002.45  39,007.36  4.62 

Desert 3 (10,001–25,000) – – – – –  4,045,807.77  39,869.42  19,934.71  59,804.13  101.48  1,626,026.53  30,268.86  15,134.43  45,403.29  53.72 

Desert 4 (25,001–100,000) – – – – – – – – – –  1,012,904.02  51,328.44  25,664.22  76,992.66  19.73 

Desert 5 (100,001 +) – – – – – – – – – – – – – – –

South Coast 1 (0–2,500) – – – – – – – – – –  303,194.93  34,605.00  17,302.50  51,907.50  8.76 

South Coast 2 (2,501–10,000) – – – – – – – – – –  3,125,485.66  64,012.32  32,006.16  96,018.48  48.83 

South Coast 3 (10,001–25,000) – – – – – – – – – –  4,503,036.79  78,138.87  39,069.44  117,208.31  57.63 

South Coast 4 (25,001–100,000) – – – – – – – – – –  13,898,230.08  104,498.70  52,249.35  156,748.05  133.00 

South Coast 5 (100,001 +) – – – – – – – – – –  107,138,000.23  458,915.41  229,457.71  688,373.12  233.46 

Total miles with low or high spending: 304.29 Total miles with low or high spending: 646.60 Total miles with low or high spending: 217.06

Percentage of miles in district with low or high spending: 21% Percentage of miles in district with low or high spending: 32% Percentage of miles in district with low or high spending: 19%

Sources:  California State Auditor geographic information system consultant’s analysis of cost data from California Department 
of Transportation’s (Caltrans) integrated maintenance management system for fiscal years 2010–11 through 2014–15 and 
Caltrans’ climate region and traffic volume data. 

*	 Calculations of average dollars per mile per zone are weighted for number of miles in each section of the highway.
†	 Low spending is field maintenance spending more than 50 percent below the average per‑mile spending for the zone.
‡	 High spending is field maintenance spending more than 150 percent of the average per‑mile spending for the zone.

–  District does not have highways in this zone.
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Figure A
Median Income and Field Maintenance Per‑Mile Spending, District 4 (Oakland)
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Sources:  California State Auditor geographic information system consultant’s analysis of cost data from California Department of Transportation’s 
(Caltrans) integrated maintenance management system for fiscal years 2010–11 through 2014–15 and Caltrans’ climate region and traffic volume data. 
Median income categories classify the district’s census tracts into four groups of an equal number of tracts based on their distribution of median income 
using data from the U.S. Census Bureau’s 2009–2013 American Community Survey Five‑Year Estimate.
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Figure B
Median Income and Field Maintenance Per‑Mile Spending, District 6 (Fresno)
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Sources:  California State Auditor geographic information system consultant’s analysis of cost data from California Department of Transportation’s 
(Caltrans) integrated maintenance management system for fiscal years 2010–11 through 2014–15 and Caltrans’ climate region and traffic volume data. 
Median income categories classify the district’s census tracts into four groups of an equal number of tracts based on their distribution of median income 
using data from the U.S. Census Bureau’s 2009–2013 American Community Survey Five‑Year Estimate.
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Figure D
Race and Ethnicity and Field Maintenance Per‑Mile Spending, District 4 (Oakland)
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Sources:  California State Auditor geographic information system consultant’s analysis of cost data from California Department of Transportation’s 
(Caltrans) integrated maintenance management system for fiscal years 2010–11 through 2014–15 and Caltrans’ climate region and traffic volume 
data. The consultant also calculated the race and ethnic group that made up the highest percentage of each census tract’s population using data 
and terms from the U.S. Census Bureau’s 2009–2013 American Community Survey Five‑Year Estimate.
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Figure E
Race and Ethnicity and Field Maintenance Per‑Mile Spending,  District 6 (Fresno)
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Sources:  California State Auditor geographic information system consultant’s analysis of cost data from California Department of Transportation’s 
(Caltrans) integrated maintenance management system for fiscal years 2010–11 through 2014–15 and Caltrans’ climate region and traffic volume data. 
The consultant also calculated the race and ethnic group that made up the highest percentage of each census tract’s population using data and terms 
from the U.S. Census Bureau’s 2009–2013 American Community Survey Five‑Year Estimate.
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*  California State Auditor’s comments appear on page 67.

*
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Comments

CALIFORNIA STATE AUDITOR’S COMMENTS ON THE 
RESPONSE FROM THE CALIFORNIA DEPARTMENT 
OF TRANSPORTATION 

To provide clarity and perspective, we are commenting on the 
California Department of Transportation’s (Caltrans) response to our 
audit. The numbers below correspond to the numbers we have placed 
in the margin of Caltrans’ response.

To clarify, as we state in the Appendix on page 49, we analyzed more 
precisely where the districts spent their field maintenance funding 
by focusing on three selected districts: district 4 (Oakland), district 6 
(Fresno), district 7 (Los Angeles). Because we had this detailed 
spending information for the three districts, we attempted to focus our 
review of socioeconomic demographics in the three districts as well.

As we describe on page 24, the purpose of the budget model was to 
establish baseline field maintenance funding needs and allocations 
needed to maintain similar highways within the state at a specified 
maintenance performance level. Notwithstanding the challenges 
with implementing the budget model that Caltrans described in its 
response, we are pleased that it agrees with our recommendation 
to develop and implement a budget model that takes into account 
key indicators of maintenance need and use the model to inform 
appropriate allocations to the 12 districts.

As we state on page 40, the maintenance division has not established 
a time frame for completing service requests. The 10 day alert that 
Caltrans mentions in its response refers to the requirement to 
respond to the individual who submitted the service request within 
10 days, stating whether the district commits to perform the work 
or stating the reasons why it is not going to perform the work. In 
contrast, on page 46 we recommend that Caltrans require supervisors 
to monitor actual completion of service requests to identify those 
not completed within a certain period of time that Caltrans deems 
appropriate, such as 30 day and determine their status.

We are concerned that in its response Caltrans’ proposed revision 
to its current guidance will not adequately address our concern. In 
particular, on page 47 we recommend that supervisors initiate work 
orders in the integrated maintenance management system once 
they identify needed field maintenance work rather than when the 
work begins as Caltrans mentions in its response. As we state on 
pages 41 and 42, unless the maintenance division initiates work orders 
when work is identified, the true length of time it takes from the date 
the work is identified to the date it is completed is not captured, and 
the maintenance division cannot accurately monitor whether it is 
addressing field maintenance needs in a timely manner. 

1

2

3

4
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